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1.0  INTRODUCTION 
 

This Summary Report was prepared by Tetra Tech NUS, Incorporated (TtNUS) under Comprehensive 

Long-Term Environmental Action Navy (CLEAN) Contract Number N62472-03-D-0057, Contract Task 

Order (CTO) 054.  The report summarizes the discarded military munitions (DMM) survey construction 

support services provided by Ttnus between December 2005 and August 2006 conducted at the Naval 

Weapons Station (NWS) Earle located in Leonardo, New Jersey.  The survey operations were conducted 

in support of an ongoing military construction (MILCON) project to replace existing pier 3 at NWS Earle.  

All project activities were conducted in accordance with the approved Explosive Safety Submission (ESS) 

(TtNUS, 2006), approved Work Plan (TtNUS, 2006a), and the approved Materials Handling Plan (MHP) 

(TtNUS, 2006b).  Approximately 18,100 cubic yards (cy) of debris were certified DMM-free in accordance 

with the Explosive Safety Submission (ESS), following survey and removal of 28 EMM items. 

 

1.1 PROJECT BACKGROUND 
 

In July 2005, Weeks Marine Incorporated (WMI), a prime contractor for the Navy, began demolition and 

dredging in preparation for the replacement of Pier 3 at NWS Earle.  WMI contracted with a private 

landowner in Virginia for upland disposal of the dredge materials not suitable for ocean disposal.  The 

upland disposal of these dredge materials was approved by appropriate state of Virginia environmental 

agencies.  WMI used four scows for dredge material storage and transport.  WMI’s disposal operation in 

Virginia involved a two-stage process.  The first stage incorporated water into the dredge material, 

creating a slurry mix.  This mix was subsequently pumped off of the scow.  Once the slurry was removed 

from one of the scows, WMI started removing remaining dredge debris from the bottom of the scow.  

Shortly after the offloading operation began, WMI uncovered three 40mm Anti-Aircraft (HE) ammunition 

rounds and a single 5 inch / 54 powder can (partially emptied).  The Explosive Ordnance Disposal (EOD) 

unit at NWS Yorktown was contacted and removed the rounds from the site under emergency response 

provisions.  Naval Ordnance Safety and Security Activity (NOSSA) was contacted and advised that this 

could be an isolated event and to closely monitor the material for additional discoveries of DMM.   In 

December 2005, TtNUS was tasked by the Navy to provide Unexploded Ordnance (UXO) support during 

the subsequent off-loading operations.  Shortly after off-loading operations recommenced, two additional 

rounds of DMM [40mm Anti-Aircraft (HE)] were encountered.  These findings were reported to the Navy, 

NOSSA was notified, and the upland disposal at the Virginia site was suspended.  The NWS Yorktown 

EOD unit responded for a second time and removed the rounds under emergency response provisions 

(TtNUS, 2006c).  Based on the discovery of the additional DMM, NOSSA required the material in the four 

scows be surveyed for DMM.  In January 2006, the Navy requested that TtNUS provide additional UXO 

support services during any material transfer operations and further requested that TtNUS conduct a 

material DMM survey using UXO-qualified staff.  
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The Navy, after reviewing available options for conducting the material survey, determined that the survey 

would be performed at the NWS Earle Pier Complex.  NWS Earle is located along the northern  

New Jersey shore along the south end of Sandy Hook Bay.  The station is about 4 miles west of Sandy 

Hook and 7 miles southeast of Staten Island.  The station is comprised of two main sections: Main-side, 

located in Colts Neck, and the Waterfront Area, on Sandy Hook Bay, located in the Leonardo section of 

Middletown.  Both areas are connected by Normandy Road, a 15-mile military road and rail line. The 

DMM survey project site is located in the Pier Complex of the Waterfront Area near Pier 3; see Appendix 

A Figure 1-1. 

 

The CTO project site included scows, or barges, loaded with dredge spoil materials, barges for receiving 

large debris and surveyed materials, and an abandoned railroad trestle (Trestle 2) near Pier 3.  Due to 

weight restrictions on Trestle 2 (based on inspection and structural evaluation), three discrete work areas 

were identified as being available for limited survey operations, see Appendix A Figure 2-1.  The Navy 

assigned the two southern-most work areas to TtNUS for survey operations and assigned the third area 

to Weston Services for concurrent operations.   The two TtNUS work areas, Trestle Sections T-16/17 and 

Sections T-19/20, measured about 166 feet by 34 feet.  Based on the structural evaluation conducted by 

the Navy, TtNUS was instructed that working loads within these areas could not exceed 185 pounds per 

square foot.  In addition, TtNUS was informed that the contiguous trestle areas could not be used for 

transporting heavy equipment or supplies to the work areas and that the remainder of the trestle was not 

available for sustained project activities. 

 

From February, 2006 through May, 2006, TtNUS coordinated planning activities with the Navy and 

prepared and submitted an ESS, Work Plan (including a Health and Safety Plan and Quality Assurance 

Plan) and a MHP which were approved prior to initiating field activities.  The ESS and the Work Plan 

identified the exclusion zones for the project (see Figures 3-1 and 3-2 contained in Appendix A) and 

defined operational requirements for the project.   

 

1.2 PROJECT OBJECTIVE 
 

The objective of TtNUS’ work was to remove DMM from the dredge debris and certify it as DMM-free so 

that it could be disposed as non-hazardous solid waste.  The visual survey was conduced to ensure the 

safety of personnel during the transfer of the debris and to remove DMM and Material Potentially 

Presenting an Explosive Hazard (MPPEH) from the dredge material prior to the material being released 

for shipment and disposal offsite.  The survey was designed and conducted to identify and remove DMM 

and MPPEH larger than small arms ammunition from the survey material and to certify the material DMM-

free in accordance with the ESS.   As identified in the ESS and the Work Plan, the Client must recognize 

that even the most comprehensive services may not detect and/or reduce all of the environmental 
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liabilities related to MPPEH because of technological limitations of equipment or methods and/or unique 

conditions at the site.  
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2.0  DESCRIPTION OF FIELD ACTIVITIES 

 

Field activities were completed during the period from May 15, 2006 through August 18, 2006.  Activities 

consisted of site preparation and maintenance of access controls, observation of the dredge material 

transfer to Trestle 2, and survey operations on Trestle 2 and barge, or scow, inspections.  

 

2.1 SITE PREPARATION AND ACCESS CONTROLS 
 
The TtNUS project team participated in a series of preconstruction meetings with the Navy and other 

Navy contractors to plan for and coordinate project activities.  Mobilization of equipment, supplies and 

personnel to the project site was initiated on May 15, 2006.   The two project work areas, Trestle locations 

Sections T-16/17 and Sections T-19/20, were prepared for the survey operation in accordance with the 

approved MHP.  Geotextile fabric material was anchored to the side curbs and straw bales surrounding 

each work area to form a sedimentation fence to prevent the discharge of water-borne sediment and 

small particles from the work areas to Sandy Hook Bay.  Jersey barriers were placed around the 

perimeter of each work area, inside the sedimentation fence, to prevent materials from accidentally 

spilling into the bay and to provide the required safety barrier for equipment and personnel.  Due to 

weight restrictions on the adjacent portions of Trestle 2, the Jersey barriers were positioned by using a 

Navy-provided 150 ton crane located on the adjacent trestle (Trestle 1A).  Mini-excavators and other 

large equipment, including blast protection shelters, required to support the operation were also 

positioned using the Navy-provided crane.  In addition, the TtNUS team manufactured and anchored a 

gangway leading from Trestle 1A to the Trestle 2 to provide an additional access and egress point for 

personnel.   

 

Mini-excavators and mini-front end loaders were utilized on the project to accommodate the limited 

workspace available on the trestle and to conform to the required weight restrictions (loading no greater 

than 185 lbs. /sq. ft. in approved areas).  The mini-excavators were equipped with custom designed and 

manufactured steel rakes or other suitable tools to facilitate effective spreading of spoils for evaluation.  

Additionally, the mini-excavators and mini-front end loaders were outfitted with appropriate blast shields 

to protect the operator(s) against a 40 mm HE round.  The blast shields were upgraded during the survey 

operation, in accordance with the approved ESS, to provide protection against a 5-inch round when 

munitions of this size were encountered. 

 

Also, as part of the mobilization effort, the Navy positioned a Ready Service Locker (RSL) at the base of 

Trestle 2 for the temporary storage of any DMM recovered during the survey operation. 
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The project work area is located within the NWS Earle facility and within a Navy-controlled ordnance 

handling area. Explosive safety required a minimum 236 foot active exclusion zone be established and 

maintained before any visual survey activities occurred due to the potential of encountering live 

explosively configured munitions. However, based on the approved CNO Waiver and ESS, Navy and 

Navy contractor personnel non-essential to the survey operation were permitted use of Trestle 1A, which 

bi-sects the exclusion zone (see Figures 3-1 and 3-2), for non-ordnance related activities (Navy 2006). 

During Navy ordnance handling operations on the Pier Complex, TtNUS stationed flagmen with approved 

radios at either end of the DMM survey/transfer Explosive Safety Quantity Distance (ESQD) arc on the 

main trestle.  When placarded ordnance laden conveyances approached the ESQD with the intent of 

passing through the area on Trestle 1A, the flagman notified the Site Supervisor and UXO Team Leaders 

to secure their operations in order to allow the Navy ordnance conveyances to proceed down Trestle 1A.  

Once the ordnance vehicles were out of the area, the survey/transfer operation resumed.  Navy ordnance 

handling operations on the Pier Complex took priority at all times and transit delays of Navy ordnance 

conveyances were kept to a minimum. All other vehicles were allowed to proceed and the flagmen were 

not stationed on the main trestle when there were no ordnance handling operations underway. 

Communications between NWS Earle and the UXO team for the pier operations were critical for 

efficient/timely DMM operations. 

 

The exclusion zone required adjustment once munitions other than 40mm were encountered. The CNO 

Waiver and ESS for the operation included a contingency for expanding the exclusion zone to 425 feet 

based on the possibility of encountering a 5 inch/54 projectile.  On June 19, 2006, an MK 30 5-inch 

practice round was found which led to the expansion of the exclusion zone to 425 feet. Additionally, on 

July 19, 2006 an MK 36 5-inch projectile was found during the survey operation. 

 

2.2 OBSERVATION OF DREDGE SPOILS/DEBRIS TRANSFER 
 

WMI conducted a transfer operation to remove dredge spoils and debris from the scows where they were 

located and placed them atop Trestle 2 for inspection to identify and remove DMM and other MPPEH.  

Larger debris was placed on a flat barge for inspection.  The transfer operations were conducted using a 

clam shell bucket. 

 

TtNUS UXO teams observed this operation from a blast shelter device equipped with an observation 

window to aid in the location of potential DMM or other MPPEH observed during transfer.  The UXO 

team(s) assigned to this task visually observed the transfer operation and provided UXO safety to WMI 

personnel operating the equipment.    
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If potential DMM or MPPEH were observed during the transfer operations, the UXO technician making 

the observation would immediately stop work.  The crane was secured and the TtNUS UXO Team  

re-located the item for inspection.  If the item found was DMM or other munitions and explosives of 

concern (MEC), the UXO Team determined if the item was safe to move.  If so, the item was transported 

to the off load point for the work area and turned over to the Shift Supervisor (SS) and handled in 

accordance with the procedures in the work plan (identified, photographed, logged in and transferred to 

the RSL).  

 

If the item was DMM or other MEC and it was not safe to move, the UXO Team would have contacted the 

SS and the SS would have made the proper notifications.  If the item found was MPPEH and it was 

determined to be free of explosives, it was placed in the appropriate container for consolidation of such 

items.  At the end of the shift, this container was removed from the work area and transported to the  

pre-designated holding area for like items for later transfer to the Navy for proper disposal.   

 

2.3 VISUAL SURVEY OF DREDGE SPOILS FOR DMM 
 

This task incorporated two separate activities.  The first activity was the preparation of the spoils for visual 

evaluation and the second was the actual evaluation.  The dredge spoil material was initially placed on 

Trestle 2 in the designated work areas by WMI, as described above.  The dredge materials were placed 

at one end of each work area and were loaded in discrete piles to accommodate the trestle weight 

restrictions and to allow for adequate work area to support the survey operation.  Prior to beginning the 

survey operation, workable portions of the spoils (a batch) were pulled from the piles and spread into a 

thin layer using mini-excavators and mini-front end loaders.  The mini-excavators were equipped with 

custom designed and manufactured steel rakes or other suitable tools to facilitate effective spreading of 

spoils for evaluation.     

 

Once spoils were spread to an appropriate depth for evaluation (2 to 3 inches, but no greater than  

6 inches) or placed on a barge deck (larger debris), UXO teams visually surveyed the materials to identify 

and remove DMM or other MPPEH.  This task was accomplished using appropriate hand tools such as 

rock rakes and garden forks; see Appendix B for photographs of the operational stages.  Crews worked 

12-hour shifts on a rotating schedule to man this task 24-hours per day/7 days per week.  Based on this 

approach, light plants were required to ensure proper lighting for safe operations and comprehensive 

identification and removal of DMM or other MPPEH. 

 

Initially, three work areas, the two spoils survey sites on Trestle 2 and an inspection site for large debris 

located on a separate barge, were continually staffed and operated.  One UXO team manned each work 

area, along with two equipment operators (trestle areas).  After several days of operation, it was 
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determined that the large debris inspection activity did not require continuous staffing and the 

responsibility for this activity was assigned to the UXO teams working on the trestle.  WMI provided the 

crane operator for the barge area.  Two general laborers were available on each shift to perform support 

functions such as refueling equipment or light plants and maintaining sedimentation controls. 

 

After conducting the visual survey on each batch of dredge material, the UXO-team notified the SS that 

the material was ready for quality control (QC) inspection.  The SS arranged for QC inspection as 

appropriate and required.  When the QC process was complete and the spoils material had been 

approved for removal, the SS notified the equipment operators to move the surveyed material to the 

designated loading/stock piling area at the opposite end of the work area.  Prior to releasing the material 

for off-site transport, the material was certified by the UXO team in accordance with the approved Work 

Plan and ESS.  WMI then loaded the certified material back onto scows or barges for transport to the 

disposal site.  When a sufficient amount of surveyed material had been removed from the work area 

(based on weight and load restrictions), WMI placed additional dredge material to be surveyed on the 

opposite end of the work area.  This operational cycle continued until all debris had been surveyed and 

determined to be free of DMM. 

 

TtNUS surveyed all of the material off-loaded from the first scow and newly dredged material added to the 

project by the Navy (scow No. 5).  The material contained in scows 2, 3, and 4 was distributed to both 

TtNUS and Weston Services for surveying.  Approximately 18,100 cubic yards of dredge spoil material 

were surveyed by TtNUS during the operation which was completed on August 14, 2006.  The surveyed 

material from both the TtNUS and Weston Services operations were loaded onto the same barges by 

WMI for offsite transport and disposal. 

 

During the operation, in accordance with the approved Work Plan and ESS, TtNUS provided continuous 

health and safety and quality control (QC) supervision and oversight of all activities.  Daily progress 

reports, documenting site activities, staffing, and QC and health and safety activities, were prepared and 

submitted to the Navy (see Appendix C).  In addition, MEC Data Accountability Forms, MEC 

Accountability Log Sheets, RSL/Container Inventories, and Magazine Inspection Checklists were 

completed throughout the project to track DMM finds and handling activities (see Appendix D).  All DMM 

and MPPEH recovered during the operation were transferred, in accordance with the approved Work 

Plan and ESS, to the NWS Earle EOD Detachment for subsequent handling and treatment. 

 

Over the course of the project, 28 DMM items were recovered and transferred to the Navy for proper 

handling.  Material encountered included a can containing a granular substance, 20mm and 40mm 

rounds, practice bombs, grenades, fully loaded drum magazines, and 5-inch projectiles.  Appendix D 
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contains a listing of the DMM items encountered and transferred to the Navy.  Photographs of the 

material encountered can be seen in Appendix B.    

 

In addition to conducting the survey of materials on Trestle 2, the TtNUS team conducted a final survey 

and certification of residual material remaining in the barges, or scows.  After WMI had removed as much 

dredge material as possible from the barges, a TtNUS UXO team entered the barges, under approved 

health and safety procedures, and conducted a survey of the residual materials.  The UXO team removed 

the remaining materials from the barge side and end walls and spread the material on the floor of the 

barge for inspection.  The material was surveyed in the same manner as on the trestle deck.  After all 

material was surveyed and found to be free of DMM, the barge was released from the work area. 

 

2.4 DEMOBILIZATION 
 

At the completion of the active survey operations all equipment, material and personnel were demobilized 

from the site.  The work areas on Trestle 2 were scraped and cleaned of loose debris and sediment prior 

to removing the Jersey barriers.  The area was cleaned an additional time prior to removing the geotextile 

filter fence materials.  The gangway between Trestle 2 and Trestle 1A was removed and the guard rails 

on Trestle 1A were replaced.  Demobilization activities commenced on August 14, 2006 and all personnel 

left the site on August 18, 2006 after the area had been inspected and approved by a representative from 

the NWS Earle Public Works Department.    
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Photo #37 – Mini-Excavator with York Rake 
 

 
Photo #38 – Mini-Excavator with Custom Rake Attachment 



 
Photo #39 – DMM Screening Activities 
 

 
Photo #40 – DMM Screening Activities and DMM Screening Area 



 
Photo #1 – MK II 40MM Projectile – Finding #001 
 

 
Photo #1a – MK II 40MM Projectile (Alternate View) – Finding #001 
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Photo #1b – MK II 40MM Projectile (Alternate View) – Finding #001 

 

 
Photo #2 – MK II 20MM Projectile – Finding #002 
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Photo #3 – MK II 20MM Projectile – Finding #003 
 

 
Photo #4 – MK II 20MM Projectile – Finding #004 

I 2OMM. Li ke th e ot he r 20MM foun d, th e fU le is gone 

• 



 
Photo #5 – MK II 40MM Projectile – Finding #005 
 

 
Photo #6 – Unknown Granular Substance – Finding #006 
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Photo #7 – MK II 20MM Cartridge Case – Finding #007 
 

 
Photo #7a – Findings #007, 008, 009, 010, 011, & 012 

I20MM cartridge case. Part of the 
il still in the casing 



 
Photo #8 – 2 MK II 40MM Projectiles – Findings #008 & 009 
 

 
Photo #8b – MK II 40MM Projectile – Finding #008 



 
Photo #10 – MK 30 5” – Finding #010 
 

 
Photo #10a – MK 30 5” (Alternate View) – Finding #010 



 
Photo #10b – MK 30 5” (Alternate View) – Finding #010 
 

 
Photo #13 – MK 76 Practice Bomb – Finding #013 



 
Photo #13a – MK 76 Practice Bomb (Alternate View) – Finding #013 
 

 
Photo #14 – MK III A2 Grenade – Finding #014 



 
Photo #13a – MK 76 Practice Bomb (Alternate View) – Finding #013 
 

 
Photo #14 – MK III A2 Grenade – Finding #014 



 
Photo #13a – MK 76 Practice Bomb (Alternate View) – Finding #013 
 

 
Photo #14 – MK III A2 Grenade – Finding #014 



 
Photo #14a – MK III A2 Grenade (Alternate View) – Finding #014 
 

 
Photo #14b – MK III A2 Grenade (Alternate View) – Finding #014 



 
Photo #15 – MK II 40MM Projectile – Finding #015 
 

 
Photo #16 – MK II 40MM Cartridge with Primer – Finding #016 



 
Photo #17 – MK II 40MM Projectile – Finding #017 
 

 
Photo #18 – MK II 40MM Projectile – Finding #018 



 
Photo #19 – MK II 40MM Projectile – Finding #019 
 

 
Photo #20 – 20MM Cartridge with Primer – Finding #020 

JUL 13 2006 



 
Photo #21 – 20MM Cartridge – Finding #021 
 

 
Photo #22 – Drum Magazine Fully Loaded with 20MM – Finding #022 



 
Photo #22a – Drum Magazine Fully Loaded with 20MM (Alternate View) – Finding #022 
 

 
Photo #22b – Drum Magazine Fully Loaded with 20MM (Alternate View) – Finding #022



 
Photo #23 – MK II 40MM – Finding #023 
 

 
Photo #24 – MK II 20MM – Finding #024 



 
Photo #25 – MK II 40MM – Finding #025 
 

 
Photo #26 – 3” – Finding #026 
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Photo #27 – MK 36 5” Projectile – Finding #027 
 

 
Photo #27a – MK 36 5” Projectile (Alternate View) – Finding #027 



 
Photo #27b – MK 36 5” Projectile (Alternate View) – Finding #027 
 

 
Photo #28 – MK II 20MM – Finding #028 



 
Photo #29 – Empty Casings 
 

 
Photo #30 – MK 6 Pistol A  



 
Photo #31 – MK 6 Pistol B 
 

 
Photo #32 – MK 6 Pistol C 

I 
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Photo #33 – MK 6 Pistol D 
 

 
Photo #34 – MK 6 Pistol E 

-
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Photo #35 – MK 6 Pistol 
 

 
Photo #36 – Additional ‘Junk’ 



 

 

APPENDIX C 
 

DAILY PRODUCTION / CQC REPORTS 
 



Week ending June 9, 2006 



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 5, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Pat Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

70 60 0"

NUMBER HRS
1 Site Manager 10
1 SUXO/ESS 10
2 Operating Engineers 16
6 48

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 84.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 0.0

Total  work hours
start of construction 84.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

 
Contractor / Superintendent Date

 

 

 
 
  

 

 
 

Subs:

Partly Cloudy

The following work was accomplished:  1. Checked personnel in at the pass/id  
office. 

Work Performed Today

TtEC

3.  Received equipment and supplies.

06/05/06

 

 
 

2.  Conducted site specific training for personnel.  Training included an  TtEC
Laborers of the HASP and AHA's.

CTO 054-01CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Clear, Sunny

Contractor Production Report



TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLF 

COL TS NECK, NEW JERSEY 

ENTRY/EXIT LOG 

DATE: ~kk'& 
J ' 

TIME 
PERSONNEL REPRESENTING/JOB DESCRIPTlfNITRADE 

IN OUT 

;-r£c.£ I 
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TETRA TECH EC, INC. 

NAVAL WEAPONS STATION, EAR E 

Date: t;~ Project Name/L( . £ II ;lw5 cation:] It etSj 11 

DAILY BRIEFING SIGN-IN SHEE
l 

ShifUDepartment: Person Conduct ng Briefing: , ~VeA./1 

1. DAILY ACTIVITIES I 

TASKS CONTROLS/PPE 

1. S/!-J2 lYJoh / /;ZG..."fIOh uvel "J) '" 
2. 

3. 

4. 

5. 

2. , A~ARENES~ (e.g. s~eA' H~ concerns, recent inci,dents, ,etc.) 
SItj:J-s' -iY'IOS. f , '//S· Pr(;j£).e;~ /1/'f/l1~ .-h, C hn l'c; Ll t? 

I r , 
-=./ 7 

3. <?THER I~SUES .~~p change~, attend;p;om~ents, ~.) 
S " f-€ r~..e Ci · Ie /3r;.e/' ~ 'Vl-€,J I)}sfJ IP.eI/ le.kc~ All!) ~, . 

I , " f 

4. ATTENDEES (Print Name) I 
1. "J)C/7 _C;/ jj~4''-? 11. 

2. f]/ LC ('11 cG Uii0. 12. 

3.7)Adf: /11/ts-5e It 13. 

4 . JJe~ J <2'L4v 14. 

5. ju 3U)~ \)v 15. 

6. L.-..) r. • ",- S~~ 16. 

7. 016~'[pL (l1,6?/'NO ;Ji4 17. 

8. ~~~«)/"1 ~~L I 18. 

9. /&.+ ~ v/ePt 1/ 19. 

10.,(':j~_) h 1£1 ffl R/, p~ ,*'I-:4"''l10 Ii . 20. 
Give corrpleted documfmtation to HSO. 

I 



Tetra Tech NUS, Inc DATE: 6/5/2006 CTO 054-01 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 60 Max Temp 70 Clear, Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

None

 Patrick Saveall

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

office. 
2.  Conducted site specific training for personnel.  Training included an  

 of the HASP and AHA's.

0
0
3.  Received equipment and supplies.

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-01 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

3.  Received equipment and supplies.

 of the HASP and AHA's.

2.  Conducted site specific training for personnel.  Training included an  

 

IDENTIFICATION OF
FIELD INSPECTION

office. 

0

0

0

0

Construction Quality Control Report



Tetra Tech NUS, Inc 6/5/2006 CTO 054-01
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
60 70 Clear, Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

None

PERSONNEL ON SITE :

None

0

Good
 

office. 

 of the HASP and AHA's.
2.  Conducted site specific training for personnel.  Training included an  

3.  Received equipment and supplies.

0

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

0

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Sullivan, Saveall, Schlatmann, McGrath, Ur, Massett, Gettis, Marcantonio, Mennona, Piper

NA

Daily Safety Report



CTO 054-01

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 Std. Temp. Restroom 207698 Russell Reid/Mr. John

2 Hay Bales 12232 Holmes Brothers

3 John Deere Gator 13082:0006 Foley Rents

4   DCA25 Generator 13082:0004 Foley Rents

5 DCA15SPX3 Generator 13082:0004 Foley Rents

6 CAT 906 Loader w/shielding 794025 NES Rentals

7 CAT 906 Loader w/shielding 794039 NES Rentals

8 Mini Excav 303CR w/shielding 794009 NES Rentals

9 1.75" Shielding 793995 NES Rentals

10 Rake & bucket attachments 793960 NES Rentals

11 2X4 - 16ft 122600V02 Home Depot

12 Road Plate & Lifting Ring 59665 United Rentals

13 Fabric Rolls 15606128 New Penn

14 Cushman Carts 1456 Lincoln Service & Equipment

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/5/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/5/2006

Contract Task Order: 054 CTO 054-01

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

0 0

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 6, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Pat Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

70 60 0"

NUMBER HRS
1 Site Manager 11
1 SUXO/ESS 11
2 Operating Engineers 16
6 63

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 101.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 84.0

Total  work hours
start of construction 185.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

 
Contractor / Superintendent Date

CTO 054-02CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Clear, Sunny

2.  Placed errosion matting TtEC
Laborers3.  Placed barricades on trestle

4.  Placed RSL at trestle/pier intersection point

06/06/06

 

 
 

Partly Cloudy

The following work was accomplished:   
1.  Received equipment

Work Performed Today

TtEC

 

Subs:

 

 

 
 
  

 

 

Contractor Production Report
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TE~RA TECH EC, INC. 

NAVAL WEAPONS STATION EARL ~ 
COL TS NECK, NEW JERSEY 

I 

ENTRY/EXIT LOG 
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TETRA TECH EC, INC. 

DAIL Y BRIEFING SIGN-IN SHEE 

&J~ 
NAVAL WEAPONS STATION, EAR ,""E 

Date: Project Name/L< cation: I.. /IUS (;tJr.y/e 
/ J 

Shift/Department: Person Conduct ng Briefing: :0r/ea Ii 

1. DAILY ACTIVITIES 

TASKS CONTROLS/PPE 

1. &r]f~~up /1tcb./, 2&.11 ~h Level .?/D ".~ 

2. /J;-e r /J r -<? /)0 r £11 d J!1 L.e::l/el r.."i{) i( 

, I 
3. 

4. 

5. 

2. A:"'ARENE~S (e.g. special HS co~cerns, recent incid~ etc.) 
,S'/",As- . *IL).s' (';;;1/5 ~ (.is€- I f7are l)jJ(;" • Tr6t1'7.s Ii 'k and /).:/Yn 

, -J r. .?<-JOY tlr.e't2 . 

3. OTHER ISSUES (HASP changes, attendee comments, ets.) 

4. ATTENDEES (Print Name) 

1 : ~ ...:; 'Jc.'-'1 :; I II ~/ Ci/J 11 . 

2. B/L~ {'(J t..CfLAth 12. 

3,'D;tv't: J4t /J-5S e rr 13. 

4, ~ ~ i; \ QvtI~ 14, 

5, ~je'l7~ \ J V- 15. 
t 
S~~ 6. L-Jc..t- 16. 

7. ,J o (s,1.P L IVJz v:0' O;vA 17, 

8. \L)~ !2 1/ ftv- 18, 

9,. 5J'f(tfl)' I/YI rvJ t7vr c.. l'Uo"'"l :h 1'1 ,0 19, 

1 O~ 1.Jd:f 'Sa. 'It -ea II 20, 
Give completed documentation to HSO, 



Tetra Tech NUS, Inc DATE: 6/6/2006 CTO 054-02 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 60 Max Temp 70 Clear, Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

4.  Placed RSL at trestle/pier intersection point

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

1.  Received equipment
2.  Placed errosion matting

3.  Placed barricades on trestle

0
0

None

NAME

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-02 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

0

0

IDENTIFICATION OF
FIELD INSPECTION

1.  Received equipment

2.  Placed errosion matting

 

4.  Placed RSL at trestle/pier intersection point

3.  Placed barricades on trestle

Construction Quality Control Report



Tetra Tech NUS, Inc 6/6/2006 CTO 054-02
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
60 70 Clear, Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Sullivan, Saveall, Schlatmann, McGrath, Ur, Massett, Gettis, Marcantonio, Mennona, Piper

NA

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

0

1.  Received equipment

3.  Placed barricades on trestle
2.  Placed errosion matting

4.  Placed RSL at trestle/pier intersection point

0

Good
 

None

PERSONNEL ON SITE :

None

0

Daily Safety Report



CTO 054-02

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 CONEX Box 144000308/1 Mobile Mini, Inc.

2 Life Rings 8424066-01 McMaster-Carr

3 500 Gal Diesel Tank 7046 Taylor Oil Co.

4 Diesel Fuel 390332 Taylor Oil Co.

5 Portable Fuel Tank 1118688152 TESCO Tank

6 Life Vests 330926 Stearn's

7 Safety Equipment ST124572 AIRGAS Safety

8 Flashlights 55988 C&C Supply Co.

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/6/2006

Number

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/6/2006

Contract Task Order: 054 CTO 054-02

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

0 0

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 7, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Pat Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

66 58 1"

NUMBER HRS
1 Site Manager 10
1 SUXO/ESS 10
2 Operating Engineers 8
6 48

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 76.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 175.0

Total  work hours
start of construction 251.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

 
Contractor / Superintendent Date

 

 

 
 
  

 

 
 

Subs:

Partly Cloudy

The following work was accomplished:   
1.  Received equipment

Work Performed Today

TtEC

4.  Placed brow on trestle

06/07/06

 

 
 

2.  Placed errosion matting TtEC
Laborers

5.  Received crew shelters on trestle

3.  Placed barricades on trestle

CTO 054-03CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Cloudy, Rain

Contractor Production Report



TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARL~ 

leonardo New Jersey 

ENTRY/EXIT LOG 

DATE;: (;/r/o{~ 
7 , 

TIME 
PERSONNEL REPRESENTING/JOB DESCRIPTU NITRADE 

IN OUT 
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Tetra Tech NUS, Inc DATE: 6/7/2006 CTO 054-03 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 58 Max Temp 66 Cloudy, Rain

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

Suspended crain operations due to high winds creating unsafe conditions.

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

1.  Received equipment
2.  Placed errosion matting

3.  Placed barricades on trestle

0
5.  Received crew shelters on trestle
4.  Placed brow on trestle

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-03 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

4.  Placed brow on trestle

3.  Placed barricades on trestle

2.  Placed errosion matting

 

IDENTIFICATION OF
FIELD INSPECTION

1.  Received equipment

0

0

5.  Received crew shelters on trestle

0

Construction Quality Control Report



Tetra Tech NUS, Inc 6/7/2006 CTO 054-03
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
58 66 Cloudy, Rain

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

None

PERSONNEL ON SITE :

None

0

Good
 

1.  Received equipment

3.  Placed barricades on trestle
2.  Placed errosion matting

4.  Placed brow on trestle

0

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

5.  Received crew shelters on trestle

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Sullivan, Saveall, Schlatmann, McGrath, Ur, Massett, Gettis, Marcantonio, Piper

NA

Daily Safety Report



CTO 054-03

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 Timbers 6X6 3197 Bristol Industries

2 Blast Igloos 23115 Trenton Sheet Metal , Inc.

3 Crew Shelters 142875 RESUN

4 Safety Equipment 6012650982 Grainger

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/7/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/7/2006

Contract Task Order: 054 CTO 054-03

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

0 0

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 8, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Pat Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

68 58 0.1

NUMBER HRS
1 Site Manager 12
1 SUXO/ESS 12
2 Operating Engineers 8
6 52

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 84.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 251.0

Total  work hours
start of construction 335.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

 
Contractor / Superintendent Date

CTO 054-04CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Cloudy, Rain

  Placed errosion matting TtEC
Laborers

  Inspected and tested equipment

  Placed barricades on trestle
  Built cribbing for brow

06/08/06

 

 
 

Partly Cloudy

The following work was accomplished:   
  Received equipment

Work Performed Today

TtEC

 

Subs:

 

 

 
 
  

 

 

Contractor Production Report



PERSONNEL 

TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARll 

leonardo New Jersey 
DMM Screening 

ENTR~/EX9' LOr 

DATE: f'g/ K IotA 
I 

REPRESENTING/JOB DESCRIPTII!>NITRADE 
TIME 

IN OUT 

~--------I-----1 1 ' , lrf) ~ : () > 



TETRA TECH EC, INC. 

DAilY BRIEFING SIGN-IN SHEE 
NAVAL WEAPONS STATION, EAR E 

Date: 0- 3 - ;2000 Project Name/Lo~tion : ;.jws Earle 

Shift/Department:..... ____ _ Person Conducting Briefing: .ra vea.l / 

1. DAILY ACTIVITIES 

TASKS 

3. Place 13Y'ollJ 

5. 

2. AWARENESS (e.g . special HS concerns, recent incidents, etc.) 

Ove.r heo d ha. Z£J. tzls 

3. OTHER ISSUES (HASP changes, attendee comments, ets.) 

4. ATTENDEES (Print Name) 

1. fJal S4,vea/' 11. 

V OJ 

9. 19. 

10. 20. 
Give completed documentation to HSO. 

CONTROLS/PPE 



Tetra Tech NUS, Inc DATE: 6/8/2006 CTO 054-04 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 58 Max Temp 68 Cloudy, Rain

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

0

DOCUMENTATION SUBMITTED
0

None.

 

  Built cribbing for brow

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

  Received equipment
  Placed errosion matting

  Placed barricades on trestle

0
  Inspected and tested equipment

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

Suspended crain operations due to high winds creating unsafe conditions.

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-04 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

0

0

  Inspected and tested equipment

0

IDENTIFICATION OF
FIELD INSPECTION

  Received equipment

  Placed errosion matting

 

  Built cribbing for brow

  Placed barricades on trestle

Construction Quality Control Report



Tetra Tech NUS, Inc 6/8/2006 CTO 054-04
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
58 68 Cloudy, Rain

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PHYSICAL CONDITION OF WORKERS :

0

AIR MONITORING RESULTS :

Sullivan, Saveall, Schlatmann, McGrath, Massett, Gettis, Marcantonio, Piper

NA

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

  Inspected and tested equipment

  Received equipment

  Placed barricades on trestle
  Placed errosion matting

  Built cribbing for brow

0

Good
 

None

PERSONNEL ON SITE :

None

0

Daily Safety Report



CTO 054-04

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 Light Towers 796928, 796941, 796945, NES Rentals

2  796949, 796951, 796954,  

3  796968, 796979  

4 Mini-Excavator 793960 NES Rentals

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

8 ea

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/8/2006

Number

1 ea

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/8/2006

Contract Task Order: 054 CTO 054-04

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER0989 0  

Front End Loader MER1207 0

Mini-Excavator DMA4325 0

Mini-Excavator DMA4305 0

Generator MOPH10409 0

Generator 01R0462 0

Light Tower 0675-PRO05 0

Light Tower 0345-PRO06 0

Light Tower 0545-PRO06 0

Light Tower 0673-PRO05 0

Light Tower 0696-PRO05 0

Light Tower 0671-PRO05 0

Light Tower 0674-PRO05 0

Light Tower 0668-PRO05 0

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 9, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

76 58 0

NUMBER HRS
1 Site Manager 12
1 SUXO/ESS 12
2 Operating Engineers 8
6 61.5

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 93.5

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 251.0

Total  work hours
start of construction 344.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

 

 

 
 
  

 

 

Partly Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

Subs:

 
  

CTO 054-05CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

Placed barricades on trestle
Placed errosion matting

TtEC

 

Laborers

Positioned the blast shelters for viewing area of operation

Built cribbing, steps, and handrailing
Placed Brow between trestle and pier

 

 06/09/06

Contractor Production Report



PERSONNEL 

TETRA TECH EC, INC. 
NAVAL WEAPONS STATION EARLE 

Leonardo New-Jersey 
DMM· SGreening 

ENTRY/EXIT LOG 

DATE: IRh,hCe 
REPRESENTING/JOB DESCRlPTIC NfTRADE 

TIME 

IN OUT 

1----------+---~00?;() 1100 

t----------+-------I t~ 00 tt\3\ 

/J/-}-v t- I1Mf'~ 11 1---------+------17/00 , : ~r--
Sff4Q h (!,/'j ~ ffiYl.Jl (1 :' , 7 1: () 6> ~ () ~ 

I 

I 



TETRA TECH EC, INC. 

DAilY BRIEFING SIGN~IN SH ~ET 
NAVAL WEAPONS STATION, E ~RlE 

Date: 6/9/2006 Project Na 

Shift/Department: Person Co 

1. DAILY ACTIVITIES 

TASKS 

1. Site Mobilization LevE 

2. Build Cribbing for Brow levE 

3. Remove Guardrail levE 

4. Set up Light Towers LevE 

5. Set up Blast Igloos levE 

2. AWARENESS (e.g. special HS concerns, recent incidents, etc.) 

. Sli~s, Trips, & Falls 

Electrical Hazards 

Lifejackets 

3. OTHER ISSUES (HASP changes, attendee comments, ets.) 

4. ATTENDEES (Print Name) 

1. Sullivan 11. 

2. Saveall 12. 

13. 

14. 

15. 

(6. ·· f hflYtl ll .)/( 16. 

L 17. 

18. 

9. xJ~~j~{ 19. 

20. 
Give completed documentation to HSO. 

ne/Location: NWS Earle 

hducting Briefing: Saveall/Sullivan 

CONTROLS/PPE 

1"0" 

1"0" 

1"0" 

1"0" 

1"0" 

, 

/ 



Tetra Tech NUS, Inc DATE: 6/9/2006 CTO 054-05 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 58 Max Temp 76 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1
2

3
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

Suspended crain operations due to high winds creating unsafe conditions.

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

Placed errosion matting
Placed barricades on trestle

Built cribbing, steps, and handrailing

0
Positioned the blast shelters for viewing area of operation
Placed Brow between trestle and pier

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
0

None.

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-05 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION           PREPARATORY          VERIFIED

1         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED
DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

Placed Brow between trestle and pier

Built cribbing, steps, and handrailing

Placed barricades on trestle

 

IDENTIFICATION OF
FIELD INSPECTION

Placed errosion matting

0

 

Positioned the blast shelters for viewing area of operation

0

Construction Quality Control Report



Tetra Tech NUS, Inc 6/9/2006 CTO 054-05
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
58 76 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

None

PERSONNEL ON SITE :

None

 

Good
 

Placed errosion matting

Built cribbing, steps, and handrailing
Placed barricades on trestle

Placed Brow between trestle and pier

 

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

Positioned the blast shelters for viewing area of operation

PHYSICAL CONDITION OF WORKERS :

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Schlatmann, McGrath, Massett, Gettis, Marcantonio, Piper, Ur

NA

Daily Safety Report



CTO 054-05

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/9/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/9/2006

Contract Task Order: 054 CTO 054-05

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER0989 0  

Front End Loader MER1207 0

Mini-Excavator DMA4325 0

Mini-Excavator DMA4305 0

Generator MOPH10409 0

Generator 01R0462 0

Light Tower 0675-PRO05 0

Light Tower 0345-PRO06 0

Light Tower 0545-PRO06 0

Light Tower 0673-PRO05 0

Light Tower 0696-PRO05 0

Light Tower 0671-PRO05 0

Light Tower 0674-PRO05 0

Light Tower 0668-PRO05 0

Equipment Usage Report



Week ending June 16, 2006 



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 12, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

76 60 0

NUMBER HRS
1 Site Manager 12
1 SUXO/ESS 18
3 ESS/QC 18
6 36

12 72
10 42
9 84
2 0

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 282.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 344.5

Total  work hours
start of construction 626.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date
 06/12/06

TtEC
Laborers

TtEC 

Quality checked 25% of screened dredge material for DMM. 
No screened material loaded today.

 

Surveyed 6 yards on T-16/17 and 8 yards on T-19/20 for DMM. 
Site Specific Brief for Teams 1 & 2.  Reviewed SSWP, HASP, ORM and SOP's.

TtEC

 

CTO 054-06CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

Subs:

 
  

Mostly Sunny

The following work was accomplished:   

Work Performed Today

TtEC

Advent UXO Technicians

Started putting material on Trestle 2A at 1300.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
UXO TechniciansTtNUS

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 6/12/2006 CTO 054-06 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 60 Max Temp 76 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)

1 P
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

No screened material loaded today.

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

Site Specific Brief for Teams 1 & 2.  Reviewed SSWP, HASP, ORM and 
SOP's.

HASP 5.4
SSWP 2.5.3.0.1Surveyed 6 yards on T-16/17 and 8 yards on T-19/20 for DMM. 

Quality checked 25% of screened dredge material for DMM. SSWP 2.5.3.0.3

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

Suspended crain operations due to high winds creating unsafe conditions.

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-06 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION  X    PREPARATORY          VERIFIED

1         INITIAL       WITNESSED
PARAGRAPH         FOLLOW UP X  PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL       WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

0

IDENTIFICATION OF
FIELD INSPECTION

Site Specific Brief for Teams 1 & 2.  Reviewed SSWP, HASP, ORM and 
SOP's.

Surveyed 6 yards on T-16/17 and 8 yards on T-19/20 for DMM. 

 

No screened material loaded today.

Quality checked 25% of screened dredge material for DMM. 

Construction Quality Control Report



Tetra Tech NUS, Inc 6/12/2006 CTO 054-06
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
60 76 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PHYSICAL CONDITION OF WORKERS :

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Crino, Dummitt, Renkma, Janis, Cates, Ribrary, Soha, Deason, Massett, McGrath, Piper, Szpila,
McCollum, DiDonato, Wengyn, Orloff, Shellenbarger, Roberts, Hall, Ur, Gettis, Mennona, Osborne, Morrison, Lampe

NA

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

p
SOP's.

Quality checked 25% of screened dredge material for DMM. 
Surveyed 6 yards on T-16/17 and 8 yards on T-19/20 for DMM. 

D
No screened material loaded today.

 

Good
 

None

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-06

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/12/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/12/2006

Contract Task Order: 054 CTO 054-06

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER0989 4 8

Front End Loader MER1207 4 8

Mini-Excavator DMA4325 6 6

Mini-Excavator DMA4305 6 6

Generator MOPH10409 4 8

Generator 01R0462 4 8

Light Tower 0675-PRO05 4 8

Light Tower 0345-PRO06 4 8

Light Tower 0545-PRO06 4 8

Light Tower 0673-PRO05 4 8

Light Tower 0696-PRO05 4 8

Light Tower 0671-PRO05 4 8

Light Tower 0674-PRO05 4 8

Light Tower 0668-PRO05 4 8

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 13, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

74 58 0

NUMBER HRS
1 Site Manager 0
1 SUXO/ESS 18
3 ESS/QC 18
6 48

12 96
10 60
9 108
2 0

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 348.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 626.5

Total  work hours
start of construction 974.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
UXO TechniciansTtNUS
UXO Technicians

 

 

 

 
 
  

 

 

Advent

Mostly Sunny

The following work was accomplished:   

Work Performed Today

TtEC

 

Subs:

 
  

CTO 054-07CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

Surveyed 34 yards on T-16/17 and 92 yards on T-19/20 for DMM. 
140 yds screened material loaded on the barge.

TtEC

 

TtEC
Laborers

TtEC 

Quality checked 25% of screened dredge material for DMM. 
Found 1ea Mk 2, 40MM HE Projectile.

 

 06/13/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 6/13/2006 CTO 054-07 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 58 Max Temp 74 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)

1  
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

Suspended crain operations due to high winds creating unsafe conditions.

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

140 yds screened material loaded on the barge.

 
SSWP 2.5.3.0.1Surveyed 34 yards on T-16/17 and 92 yards on T-19/20 for DMM. 

Quality checked 25% of screened dredge material for DMM. SSWP 2.5.3.0.3

 
 
Found 1ea Mk 2, 40MM HE Projectile.

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-07 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1         INITIAL   X   WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

Found 1ea Mk 2, 40MM HE Projectile.

Quality checked 25% of screened dredge material for DMM. 

Surveyed 34 yards on T-16/17 and 92 yards on T-19/20 for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

140 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 6/13/2006 CTO 054-07
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
58 74 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

Team recovered the first piece of DMM at 1415.  1 40MM HE projectile recovered and placed in the RSL.

AIR MONITORING RESULTS :

 Saveall, Crino, Dummitt, Renkma, Janis, Cates, Ribrary, Soha, Deason, Massett, McGrath, Piper, Szpila, Bridgeman
McCollum, DiDonato, Wengyn, Orloff, Shellenbarger, Roberts, Hall, Ur, Gettis, Mennona, Osborne, Morrison, Lampe
Orr

140 yds screened material loaded on the barge.

Quality checked 25% of screened dredge material for DMM. 
Surveyed 34 yards on T-16/17 and 92 yards on T-19/20 for DMM. 

D
Found 1ea Mk 2, 40MM HE Projectile.

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-07

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/13/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/13/2006

Contract Task Order: 054 CTO 054-07

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER0989 14 10

Front End Loader MER1207 11 13

Mini-Excavator DMA4325 12 12

Mini-Excavator DMA4305 7 17

Generator MOPH10409 8 16

Generator 01R0462 8 16

Light Tower 0675-PRO05 9 15

Light Tower 0345-PRO06 9 15

Light Tower 0545-PRO06 9 15

Light Tower 0673-PRO05 9 15

Light Tower 0696-PRO05 9 15

Light Tower 0671-PRO05 9 15

Light Tower 0674-PRO05 9 15

Light Tower 0668-PRO05 9 15

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 14, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

74 54 0

NUMBER HRS
1 Site Manager 0
1 SUXO/ESS 18
3 ESS/QC 24
6 48

12 96
21 156
  
  

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 342.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 974.5

Total  work hours
start of construction 1,316.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
  
 

1 Ea 20MM, MK 2 HE projectile found.

 

 

 
 
  

 

 

 

Mostly Sunny

The following work was accomplished:   

Work Performed Today

TtEC

 
 

 

Subs:

 
  

CTO 054-08CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

Quality checked 25% of screened dredge material for DMM. 
131 yds screened material loaded on the barge.

2 Ea 40MM, MK 2 HE projectiles found.

TtEC

 

Site Specific Training - Team #3 was briefed on the SSWP, HASP and other project specific procedures.

TtEC
Laborers

TtEC 

 
 

 

 06/14/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 6/14/2006 CTO 054-08 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 54 Max Temp 74 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)

1  
2 W

3  
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

Suspended crain operations due to high winds creating unsafe conditions.

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

131 yds screened material loaded on the barge.

 
SSWP 2.5.3.0.1Quality checked 25% of screened dredge material for DMM. 

  

 
 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-08 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1         INITIAL   X   WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3         INITIAL        WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

Quality checked 25% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

131 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 6/14/2006 CTO 054-08
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
54 74 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

 Saveall, Crino, Dummitt, Renkma, Janis, Cates, Ribrary, Soha, Deason, Massett, McGrath, Piper, Szpila,  
McCollum, DiDonato, Bendel, Pope, S. Hall, J. Hall, Joiner, Kimball, Schlatman, Daly, Montalto, Kelly, Hill 
 

131 yds screened material loaded on the barge.

 
Quality checked 25% of screened dredge material for DMM. 

 
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-08

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15
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17
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19

20

21

22

23

24

25

26

27

28

29

30
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33

34

35

36

37
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Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/14/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/14/2006

Contract Task Order: 054 CTO 054-08

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER0989 14 10

Front End Loader MER1207 11 13

Mini-Excavator DMA4325 12 12

Mini-Excavator DMA4305 7 17

Generator MOPH10409 8 16

Generator 01R0462 8 16

Light Tower 0675-PRO05 9 15

Light Tower 0345-PRO06 9 15

Light Tower 0545-PRO06 9 15

Light Tower 0673-PRO05 9 15

Light Tower 0696-PRO05 9 15

Light Tower 0671-PRO05 9 15

Light Tower 0674-PRO05 9 15

Light Tower 0668-PRO05 9 15

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 15, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

80 54 0

NUMBER HRS
1 Site Manager 0
1 SUXO/ESS 18
3 ESS/QC 18
6 48

12 96
21 156
  
  

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 336.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 1,316.5

Total  work hours
start of construction 1,652.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
  
 

1. Approximately 100 pounds of suspect powder found. EODMUTWO Det Earle determined after testing that it was not energetic material and disposed of it.  

 

 

 
 
  

 

 

 

Mostly Sunny

The following work was accomplished:   

Work Performed Today

TtEC

4. Shift 2 will implement a log recording what is loaded on the trestle and what is off-loaded to the barge containing screened material

 

Subs:

 
  

CTO 054-09CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

Quality checked 25% of screened dredge material for DMM. 
580 yds screened material loaded on the barge.  

2. Transferred 3 ea 40MM projectiles, 2 ea 20MM projectiles. 

TtEC

 

3. 580 cubic yards production stated above was based on a visual inspection of the actual amount of material in the barge containing screened material 

TtEC
Laborers

TtEC 

 
 

 

 06/15/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 6/15/2006 CTO 054-09 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 54 Max Temp 80 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)

1  
2 W

3  
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

580 yds screened material loaded on the barge.  

 
SSWP 2.5.3.0.1Quality checked 25% of screened dredge material for DMM. 

  

 
 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-09 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1         INITIAL        WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3         INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

Quality checked 25% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

580 yds screened material loaded on the barge.  

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 6/15/2006 CTO 054-09
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
54 80 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

Generator low oil switch malfunctioning.  

AIR MONITORING RESULTS :

 Saveall, Crino, Dummitt, Renkma, Janis, Cates, Ribrary, Soha, Deason, Massett, McGrath, Piper, Szpila,  
McCollum, DiDonato, Pope, Bendel, S. Hall, J. Hall, Joiner, Kimball, Mutton, Schlatmann, Daly, Hill, Kelly,  
Montalto

580 yds screened material loaded on the barge.  

 
Quality checked 25% of screened dredge material for DMM. 

 
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-09

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name
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Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/15/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/15/2006

Contract Task Order: 054 CTO 054-09

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER0989 14 10

Front End Loader MER1207 11 13

Mini-Excavator DMA4325 12 12

Mini-Excavator DMA4305 7 17

Generator MOPH10409 9 15

Generator 01R0462 0 24 24

Light Tower 0675-PRO05 10 14

Light Tower 0345-PRO06 10 14

Light Tower 0545-PRO06 10 14

Light Tower 0673-PRO05 10 14

Light Tower 0696-PRO05 10 14

Light Tower 0671-PRO05 10 14

Light Tower 0674-PRO05 10 14

Light Tower 0668-PRO05 10 14

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 16, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

88 52 0

NUMBER HRS
1 Site Manager 0
1 SUXO/ESS 13
3 ESS/QC 24
6 36

12 96
21 144
  
  

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 313.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 1,652.5

Total  work hours
start of construction 1,965.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
  
 

 1 ea MK2, 20MM cartridge and 2 ea MK2, 40MM projectiles with cartridge were placed in the RSL.

 

 

 
 
  

 

 

 

Mostly Sunny

The following work was accomplished:   

Work Performed Today

TtEC

 

 

Subs:

 
  

CTO 054-10CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

Quality checked 10% of screened dredge material for DMM. 
330 yds screened material loaded on the barge.

 

TtEC

 

 

TtEC
Laborers

TtEC 

 
 

 

 06/16/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 6/16/2006 CTO 054-10 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 52 Max Temp 88 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

330 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-10 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1 SSWP 2.5.3         INITIAL   X   WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 SSWP 2.8.1         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 236 feet

ESS/QC reduced inspection to 10% based on rechecks at 25% in accordance with SWWP 5.4.2 

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

330 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 6/16/2006 CTO 054-10
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
52 88 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

Saveall, Bridgeman, Wengyn, Orloff, Dunagan, Shellenbarger, Ribrary, Roberts, Eason, Ur, Gettis, Mennona, Osborne
Morrison, Lampe, Bendel, Pope, Casey, S. Hall, J. Hall, Joiner, Kimball, Schlatmann, Massett, Daly, Montalto, Hill,
Kelly

330 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-10

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15
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21
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26
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Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/16/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/16/2006

Contract Task Order: 054 CTO 054-10

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER0989 14 10

Front End Loader MER1207 8 16

Mini-Excavator DMA4325 7 17

Mini-Excavator DMA4305 8 17

Generator MOPH10409 13 11

Generator 01R0462 13 11

Light Tower 0675-PRO05 8 17

Light Tower 0345-PRO06 8 17

Light Tower 0545-PRO06 8 17

Light Tower 0673-PRO05 8 17

Light Tower 0696-PRO05 8 17

Light Tower 0671-PRO05 8 17

Light Tower 0674-PRO05 8 17

Light Tower 0668-PRO05 8 17

Equipment Usage Report



Week ending June 23, 2006 



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 17, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

90 52 0

NUMBER HRS
1 Site Manager 0
1 SUXO/ESS 13
3 ESS/QC 24
6 36

12 96
21 144
  
  

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 313.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 1,965.5

Total  work hours
start of construction 2,278.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
  
 

No DMM finds this reporting period.

 

 

 
 
  

 

 

 

Mostly Sunny

The following work was accomplished:   

Work Performed Today

TtEC

 

 

Subs:

 
  

CTO 054-11CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

Quality checked 10% of screened dredge material for DMM. 
330 yds screened material loaded on the barge.

 

TtEC

 

 

TtEC
Laborers

TtEC 

 
 

 

 06/17/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 6/17/2006 CTO 054-11 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 52 Max Temp 90 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

330 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-11 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1 SSWP 2.5.3         INITIAL   X   WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 SSWP 2.8.1         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 236 feet

ESS/QC reduced inspection to 10% based on rechecks at 25% in accordance with SWWP 5.4.2 

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

330 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 6/17/2006 CTO 054-11
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
52 90 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

Saveall, Bridgeman, Wengyn, Orloff, Dunagan, Shellenbarger, Ribrary, Roberts, Eason, Ur, Gettis, Mennona, Osborne
Morrison, Lampe, Bendel, Pope, Casey, S. Hall, J. Hall, Joiner, Kimball, Schlatmann, McGrath, Daly, Montalto, Hill,
Kelly

Approximately 1240 cubic yards of material processed and loaded to date.

330 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-11

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/17/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/17/2006

Contract Task Order: 054 CTO 054-11

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER0989 12 12

Front End Loader MER1207 15 9

Mini-Excavator DMA4325 11 13

Mini-Excavator DMA4305 4 20

Generator MOPH10409 21 4

Generator 01R0462 21 4

Light Tower 0675-PRO05 9 15

Light Tower 0345-PRO06 9 15

Light Tower 0545-PRO06 9 15

Light Tower 0673-PRO05 9 15

Light Tower 0696-PRO05 9 15

Light Tower 0671-PRO05 9 15

Light Tower 0674-PRO05 9 15

Light Tower 0668-PRO05 9 15

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 18, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

92 55 0

NUMBER HRS
1 Site Manager 0
1 SUXO/ESS 6.5
3 ESS/QC 24
6 48

12 96
21 144
  
  

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 318.5

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 2,278.5

Total  work hours
start of construction 2,597.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date
 06/18/06

 

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
165 yds screened material loaded on the barge.

 

TtEC

 

CTO 054-12CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

 

 

Subs:

 
  

Mostly Sunny

The following work was accomplished:   

Work Performed Today

TtEC

  

Found 1 ea 20MM and 1 ea 5" 38 projectile

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
  

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 6/18/2006 CTO 054-12 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 55 Max Temp 92 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

165 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-12 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1 SSWP 2.5.3         INITIAL   X   WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 SSWP 2.8.1         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

165 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

ESS/QC reduced inspection to 10% based on rechecks at 25% in accordance with SWWP 5.4.2 

Construction Quality Control Report



Tetra Tech NUS, Inc 6/18/2006 CTO 054-12
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
55 92 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
165 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Saveall, Bridgeman, Wengyn, Orloff, Dunagan, Ribrary, Ribrary, Roberts, Eason, Ur, Gettis, Mennona, Osborne
Crino, Dummitt, Renkma, Janis, Cates, Soha, Dunagan, Massett, McGrath, Piper, Szpila, McCollum, DiDonato
Shellenbarger, Deason

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-12

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/18/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/18/2006

Contract Task Order: 054 CTO 054-12

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER0989 17 7

Front End Loader MER1207 12 12

Mini-Excavator DMA4325 11 13

Mini-Excavator DMA4305 15 9

Generator MOPH10409 21 4

Generator 01R0462 21 4

Light Tower 0675-PRO05 8 16

Light Tower 0345-PRO06 8 16

Light Tower 0545-PRO06 8 16

Light Tower 0673-PRO05 8 16

Light Tower 0696-PRO05 8 16

Light Tower 0671-PRO05 8 16

Light Tower 0674-PRO05 8 16

Light Tower 0668-PRO05 8 16

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 19, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

88 55 0

NUMBER HRS
1 Site Manager 13
1 SUXO/ESS 13
3 ESS/QC 24
6 48

12 96
21 168
  
  

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 362.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 2,597.0

Total  work hours
start of construction 2,959.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date
 06/19/06

 

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
300 yds screened material loaded on the barge.

 

TtEC

 

CTO 054-13CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

 

 

Subs:

 
  

Mostly Sunny

The following work was accomplished:   

Work Performed Today

TtEC

  

The UXO teams on the pier had estimated they did 424 cubic yards, but after conferring with WMI, I have revised our estimate to 300 cu yds.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
  

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 6/19/2006 CTO 054-13 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 55 Max Temp 88 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

300 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-13 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1 SSWP 2.5.3         INITIAL   X   WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 SSWP 2.8.1         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

300 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 6/19/2006 CTO 054-13
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
55 88 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
300 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Saveall, Bridgeman, Wengyn, Orloff, Dunagan, Shellenbarger, Orr, Roberts, Eason, Ur, Gettis, Mennona, Osborne,
Morrison, Lampe, Crino, Dummitt, Renkema, Janis, Cates, Ribrary, Soha, Deason, Massett, McGrath, Piper, Szpila,
McCollum, DiDonato

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-13

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/19/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/19/2006

Contract Task Order: 054 CTO 054-13

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER0989/N40540 11 9

Front End Loader MER1207/N40541 7 17

Mini-Excavator DMA4325/N40539 9 15

Mini-Excavator DMA4305/N40536 14 10

Generator MOPH10409 21 4

Generator 01R0462 21 4

Light Tower 0675-PRO05/N25622 10 14

Light Tower 0345-PRO06/N36326 10 14

Light Tower 0545-PRO06/N36324 10 14

Light Tower 0673-PRO05/N25620 10 14

Light Tower 0696-PRO05/N25527 10 14

Light Tower 0671-PRO05/N25618 10 14

Light Tower 0674-PRO05/N25621 10 14

Light Tower 0668-PRO05/N25615 10 14

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 20, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

87 63 0

NUMBER HRS
1 Site Manager 13
1 SUXO/ESS 13
3 ESS/QC 24
6 48

12 96
21 168
  
  

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 362.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 2,597.0

Total  work hours
start of construction 2,959.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
  
 

UXO Team's estimate of yards loaded was 299 cu.  The actual measurement was closer to 375 cu yds after conferring with WMI. 

 

 

 
 
  

 

 

 

Mostly Sunny

The following work was accomplished:   

Work Performed Today

TtEC

 

 

Subs:

 
  

CTO 054-14CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

Quality checked 10% of screened dredge material for DMM. 
375 yds screened material loaded on the barge.

 

TtEC

 

 

TtEC
Laborers

TtEC 

 
 

 

 06/20/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 6/20/2006 CTO 054-14 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 63 Max Temp 87 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

375 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-14 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1 SSWP 2.5.3         INITIAL   X   WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 SSWP 2.8.1         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 236 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

375 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 6/20/2006 CTO 054-14
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
63 87 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Bendel, Joiner, Casey, Hall, Pope, Kimball, Schlatmann, Hill, Daly, Kelly, Montalto, Mutton
Morrison, Lampe, Crino, Dummitt, Renkema, Janis, Cates, Ribrary, Soha, Deason, Massett, McGrath, Piper, Szpila,
McCollum, DiDonato

 

375 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-14

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/20/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/20/2006

Contract Task Order: 054 CTO 054-14

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER0989/N40540 16 8

Front End Loader MER1207/N40541 12 12

Mini-Excavator DMA4325/N40539 13 11

Mini-Excavator DMA4305/N40536 16 8

Generator MOPH10409 20 4

Generator 01R0462 11 13

Light Tower 0675-PRO05/N25622 10 14

Light Tower 0345-PRO06/N36326 10 14

Light Tower 0545-PRO06/N36324 10 14

Light Tower 0673-PRO05/N25620 10 14

Light Tower 0696-PRO05/N25527 10 14

Light Tower 0671-PRO05/N25618 10 14

Light Tower 0674-PRO05/N25621 10 14

Light Tower 0668-PRO05/N25615 10 14

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 21, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

87 63 0

NUMBER HRS
1 Site Manager 13
1 SUXO/ESS 13
3 ESS/QC 32
6 48

12 96
21 168
  
  

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 370.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 2,959.0

Total  work hours
start of construction 3,329.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
  
 

UXO Team's estimate of yards loaded was 164 cu.  The actual measurement was closer to 270 cu yds after conferring with WMI. 

 

 

 
 
  

 

 

 

Mostly Sunny

The following work was accomplished:   

Work Performed Today

TtEC

 

 

Subs:

 
  

CTO 054-15CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

Quality checked 10% of screened dredge material for DMM. 
270 yds screened material loaded on the barge.

 

TtEC

 

 

TtEC
Laborers

TtEC 

 
 

 

 06/21/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 6/21/2006 CTO 054-15 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 63 Max Temp 87 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

270 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-15 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1 SSWP 2.5.3         INITIAL   X   WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 SSWP 2.8.1         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 236 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

270 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 6/21/2006 CTO 054-15
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
63 87 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Bendel, Bridgeman, Joiner, Casey, Hall, Pope, Kimball, Schlatmann, Hill, Daly, Kelly, Montalto, Mutton
Morrison, Lampe, Crino, Dummitt, Renkema, Janis, Cates, Ribrary, Soha, Deason, Massett, McGrath, Piper, Szpila,
McCollum, DiDonato, Ur, J. Hall

 

270 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-15

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/21/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/21/2006

Contract Task Order: 054 CTO 054-15

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER0989/N40540 18 6

Front End Loader MER1207/N40541 14 10

Mini-Excavator DMA4325/N40539 16 8

Mini-Excavator DMA4305/N40536 12 12

Generator MOPH10409 20 4

Generator 01R0462 19 5

Light Tower 0675-PRO05/N25622 10 14

Light Tower 0345-PRO06/N36326 10 14

Light Tower 0545-PRO06/N36324 10 14

Light Tower 0673-PRO05/N25620 10 14

Light Tower 0696-PRO05/N25527 10 14

Light Tower 0671-PRO05/N25618 10 14

Light Tower 0674-PRO05/N25621 10 14

Light Tower 0668-PRO05/N25615 10 14

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 22, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

88 63 0.5

NUMBER HRS
1 Site Manager 10
1 SUXO/ESS 14
3 ESS/QC 24
6 48

12 96
21 168
  
  

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 360.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 2,969.0

Total  work hours
start of construction 3,329.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
  
 

UXO Team's estimate of yards loaded was 190 cubic yards of screened material.  WMI estimate was 260.

 

 

 
 
  

 

 

 

Mostly Sunny

The following work was accomplished:   

Work Performed Today

TtEC

 
 

 

Subs:

 
  

CTO 054-16CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

Quality checked 10% of screened dredge material for DMM. 
260 yds screened material loaded on the barge.

 

TtEC

 

 

TtEC
Laborers

TtEC 

 
 

 

 06/22/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 6/22/2006 CTO 054-16 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 63 Max Temp 88 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

260 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-16 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1 SSWP 2.5.3         INITIAL   X   WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 SSWP 2.8.1         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 236 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

260 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 6/22/2006 CTO 054-16
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
63 88 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Bridgeman, Wengyn, Orloff, Dunagan, Eason, Shellenbarger, Ribrary, Roberts, Ur, Gettis, Mennona,
Osborne, Morrison, Lampe, Bendel, Pope, Casey, S. Hall, J. Hall, Joiner, Kimball, Mutton, Schlatman, Massett, Daly,
Hill, Montalto, Kelly

 

260 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-16

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/22/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/22/2006

Contract Task Order: 054 CTO 054-16

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER0989/N40540 18 6

Front End Loader MER1207/N40541 10 14

Mini-Excavator DMA4325/N40539 14 10

Mini-Excavator DMA4305/N40536 9 15

Generator MOPH10409 19 5

Generator 01R0462 19 5

Light Tower 0675-PRO05/N25622 10 14

Light Tower 0345-PRO06/N36326 10 14

Light Tower 0545-PRO06/N36324 10 14

Light Tower 0673-PRO05/N25620 10 14

Light Tower 0696-PRO05/N25527 10 14

Light Tower 0671-PRO05/N25618 10 14

Light Tower 0674-PRO05/N25621 10 14

Light Tower 0668-PRO05/N25615 10 14

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 23, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

88 63 0.5

NUMBER HRS
1 Site Manager 10
1 SUXO/ESS 14
3 ESS/QC 24
6 48

12 96
21 168
  
  

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 360.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 3,329.0

Total  work hours
start of construction 3,689.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date
 06/23/06

Stopped work due to lightning at 2250.  At 2400 the front passed and the team resumed work.

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
290 yds screened material loaded on the barge.

Stopped work due to lightning at 1711.  Shift #2 was not delayed in starting work at 1800.

TtEC

 

CTO 054-17CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

We lost a total of 1:30 for lightning.
 

 

Subs:

 
  

Mostly Sunny

The following work was accomplished:   

Work Performed Today

TtEC

  

UXO Team's estimate of yards loaded was 290 cubic yards of screened material. Could not verify the amount with WMI this morning.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
  

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 6/23/2006 CTO 054-17 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 63 Max Temp 88 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

290 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-17 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1 SSWP 2.5.3         INITIAL   X   WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 SSWP 2.8.1         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

290 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 6/23/2006 CTO 054-17
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
70 81 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
290 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Bridgeman, Wengyn, Orloff, Dunagan, Eason, Shellenbarger, Ribrary, Roberts, Ur, Gettis, Mennona,
Osborne, Morrison, Lampe, Bendel, Pope, Casey, S. Hall, J. Hall, Joiner, Kimball, Mutton, Schlatman, Massett, Daly,
Hill, Montalto, Kelly

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-17

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/23/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/23/2006

Contract Task Order: 054 CTO 054-17

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER0989/N40540 16 8

Front End Loader MER1207/N40541 10 14

Mini-Excavator DMA4325/N40539 14 10

Mini-Excavator DMA4305/N40536 9 15

Generator MOPH10409 19 5

Generator 01R0462 19 5

Light Tower 0675-PRO05/N25622 10 14

Light Tower 0345-PRO06/N36326 10 14

Light Tower 0545-PRO06/N36324 10 14

Light Tower 0673-PRO05/N25620 10 14

Light Tower 0696-PRO05/N25527 10 14

Light Tower 0671-PRO05/N25618 10 14

Light Tower 0674-PRO05/N25621 10 14

Light Tower 0668-PRO05/N25615 10 14

Equipment Usage Report



Week ending June 30, 2006 



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 24, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

88 63 0

NUMBER HRS
1 Site Manager 0
1 SUXO/ESS 8
3 ESS/QC 24
6 48

12 96
21 168
  
  

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 344.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 3,689.0

Total  work hours
start of construction 4,033.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
  
 

 Lost time due to weather (lightning) 1:30.  

 

 

 
 
  

 

 

 

Mostly Sunny

The following work was accomplished:   

Work Performed Today

TtEC

 
 

 

Subs:

 
  

CTO 054-18CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

Quality checked 10% of screened dredge material for DMM. 
135 yds screened material loaded on the barge.

One loader down since 1035 on pad #3.  NES Rental mechanic said the power coupling went out.  They will replace it as soon as it becomes available,

TtEC

 

possibly Monday.  

TtEC
Laborers

TtEC 

 
 

 

 06/24/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 6/24/2006 CTO 054-18 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 63 Max Temp 88 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

135 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-18 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1 SSWP 2.5.3         INITIAL   X   WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 SSWP 2.8.1         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 236 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

135 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 6/24/2006 CTO 054-18
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
63 88 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

Lost 1:30 due to lightning.  

AIR MONITORING RESULTS :

Saveall, Bridgeman, Wengyn, Orloff, Dunagan, Eason, Shellenbarger, Ribrary, Roberts, Ur, Gettis, Mennona,
Osborne, Morrison, Lampe, Crino, Dummitt, Renkema, Janis, Cates, Orr, Soha, Deason, Massett, McGrath, Piper,
Szpila, McCollum, DiDonato

 

135 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-18

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/24/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/24/2006

Contract Task Order: 054 CTO 054-18

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER0989/N40540 8 16

Front End Loader MER1207/N40541 4 20 X Power coupling failed.

Mini-Excavator DMA4325/N40539 8 16

Mini-Excavator DMA4305/N40536 5 19

Generator MOPH10409 19 5

Generator 01R0462 19 5

Light Tower 0675-PRO05/N25622 10 14

Light Tower 0345-PRO06/N36326 10 14

Light Tower 0545-PRO06/N36324 10 14

Light Tower 0673-PRO05/N25620 10 14

Light Tower 0696-PRO05/N25527 10 14

Light Tower 0671-PRO05/N25618 10 14

Light Tower 0674-PRO05/N25621 10 14

Light Tower 0668-PRO05/N25615 10 14

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 25, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

78 70 0.5

NUMBER HRS
1 Site Manager 0
1 SUXO/ESS 8
3 ESS/QC 24
6 48

12 96
21 168
  
  

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 344.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 4,033.0

Total  work hours
start of construction 4,377.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
  
 

One loader still out of commission due to power coupling failure.

 

 

 
 
  

 

 

 

Mostly Sunny

The following work was accomplished:   

Work Performed Today

TtEC

 
 

 

Subs:

 
  

CTO 054-19CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

Quality checked 10% of screened dredge material for DMM. 
265 yds screened material loaded on the barge.

Verified Scow/Barge, to the best of our knowledge, DMM free. 

TtEC

 

230 cubic yards of materiel processed and loaded.  35 cubic yards processed on the scow/barge. 265 cubic yards total.

TtEC
Laborers

TtEC 

 
 

 

 06/25/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 6/25/2006 CTO 054-19 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 70 Max Temp 78 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

265 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-19 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1 SSWP 2.5.3         INITIAL   X   WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 SSWP 2.8.1         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 236 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

265 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 6/25/2006 CTO 054-19
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
70 78 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

Saveall, Bridgeman, Wengyn, Orloff, Dunagan, Eason, Shellenbarger, Ribrary, Roberts, Ur, Gettis, Mennona,
Osborne, Morrison, Lampe, Crino, Dummitt, Renkema, Janis, Cates, Orr, Soha, Deason, Massett, McGrath, Piper,
Szpila, McCollum, DiDonato

 

265 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-19

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15
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17

18

19

20

21

22

23

24

25

26

27

28

29

30
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33

34
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36
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Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/25/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/25/2006

Contract Task Order: 054 CTO 054-19

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER0989/N40540 14 10

Front End Loader MER1207/N40541 0 24 X Power coupling failed.

Mini-Excavator DMA4325/N40539 7 17

Mini-Excavator DMA4305/N40536 3 21

Generator MOPH10409 18 6

Generator 01R0462 18 6

Light Tower 0675-PRO05/N25622 7 17

Light Tower 0345-PRO06/N36326 7 17

Light Tower 0545-PRO06/N36324 7 17

Light Tower 0673-PRO05/N25620 6 18

Light Tower 0696-PRO05/N25527 6 18

Light Tower 0671-PRO05/N25618 7 17

Light Tower 0674-PRO05/N25621 6 18

Light Tower 0668-PRO05/N25615 6 18

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 26, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

76 68 0

NUMBER HRS
1 Site Manager 10
1 SUXO/ESS 8
3 ESS/QC 24
6 48

12 96
21 168
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 370.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 4,377.0

Total  work hours
start of construction 4,747.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date
 06/26/06

WMI estimate of material screened and loaded was 200 cubic yards for the day.  

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
182 yds screened material loaded on the barge.

Due to high winds the barge operations were slower than normal causing a reduction in material processed.  

TtEC

 

CTO 054-19CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Cloudy

 
 

 

Subs:

 
  

Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

Replaced loader with a new unit.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report



" .. 

'""fAA l~C" fG, INC 
>lAVAL WlW'OHII stATION E.OIILE l_.., ..... _ 

""'. !I<.--. 

EKTIITIDR LOG 



~-: zte:b 
1)1; . ~ 
~. ,.;;", . 

I 

TI'~ .... l {o;H EC, I~ , 
..,..,..~'-~MS 5TAlICtI UII.L~ 

..-""",,,Wooty _s.....-



..,."""~.,,,,,_ .c .... 
,~ .•. , .......... .,. ,~" ... .. 

. - -
.. _ ."'~L- "'-

DAILY BRIEFING SIGN-IN SHEET 

",~,y.Hb".·\~ 'YW~.....§:sIl\" :\/.". $.o.;e.)" 
1 ~"",f1\:W'1Ii>J °'''' .....:!st::." ~Il , ... .:> 

!ll t"'U,""~,,,"1 TW7" 

!-\!rW'I f1r' >(2'"'....:r, f>f€ 
"""")"1 ... sr , . 

~ ~ -\..It) Q C. II \ , b!!nc:- "'---
_' elL "",,"t )"~r."t{l. Gt e . 

o· 



- ','<. ,-,, ~ ... - •.• • 

"'"' ..-:- [,0 ....... . . . "" i~ . f ... , 

"" ..... -~ .... , 
sr-L1~_' 

BRIEfiNG SIGN-IN SHEET 

I . .., . r1h2 

- -'°D- I --~-.-.--®~ 



Tetra Tech NUS, Inc DATE: 6/26/2006 CTO 054-19 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 68 Max Temp 76 Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

182 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-19 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1 SSWP 2.5.3         INITIAL   X   WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 SSWP 2.8.1         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

182 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 6/26/2006 CTO 054-19
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
68 76 Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
182 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

AIR MONITORING RESULTS :

Sullivan, Saveall, Cary, Hinkle, Bendel, Pope, Mutton, Joiner, Casey, Kimball, J. Hall, S. Hall, Schlatmann, Daly,
Osborne, Morrison, Lampe, Crino, Dummitt, Renkema, Janis, Cates, Orr, Soha, Deason, Massett, McGrath, Piper,
Szpila, McCollum, DiDonato

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-19

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1 Front End Loader  NES Rental 

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

CJS15681

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/26/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/26/2006

Contract Task Order: 054 CTO 054-19

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER0989/N40540 10 14

Front End Loader MER1207/N40541 0 24 X  To be removed Wednesday

Front End Loader CJS15681 8 16

Mini-Excavator DMA4325/N40539 18 6

Mini-Excavator DMA4305/N40536 11 13

Generator MOPH10409 17 7

Generator 01R0462 18 6

Light Tower 0675-PRO05/N25622 7 17

Light Tower 0345-PRO06/N36326 7 17

Light Tower 0545-PRO06/N36324 7 17

Light Tower 0673-PRO05/N25620 8 16

Light Tower 0696-PRO05/N25527 7 17

Light Tower 0671-PRO05/N25618 8 16

Light Tower 0674-PRO05/N25621 8 16

Light Tower 0668-PRO05/N25615 8 16

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 27, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

75 67 0

NUMBER HRS
1 Site Manager 10
1 SUXO/ESS 12
3 ESS/QC 24
6 48

12 72
21 168
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 350.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 4,747.0

Total  work hours
start of construction 5,097.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
QC EngineerTtEC
Shift Superintendent

1. Suspended operations from 0449 to 0536 for ammo movement.

 

 

 
 
  

 

 

TtEC

Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

 
 

 

Subs:

 
  

CTO 054-20CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Cloudy

Quality checked 10% of screened dredge material for DMM. 
282 yds screened material loaded on the barge.

2. High winds hampering barge operations.

TtEC

 

3. NOSSA Audit completed 0900 - 1330. All personnel folders, QC program, Work Plan and SOP's were reviewed for completeness.  

TtEC
Laborers

TtEC 

 
 

 

 06/27/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 6/27/2006 CTO 054-20 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 67 Max Temp 75 Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

282 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-20 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1 SSWP 2.5.3         INITIAL   X   WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 SSWP 2.8.1         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 236 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

282 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 6/27/2006 CTO 054-20
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
67 75 Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

NOSSA observed operations on Trestle 2A.  They also looked at Quality Control documentation.

AIR MONITORING RESULTS :

Sullivan, Saveall, Cary, Hinkle, Bendel, Pope, Mutton, Joiner, Casey, Kimball, J. Hall, S. Hall, Schlatmann, Sherry, Daly,
Hill, Crino, Dummitt, Renkema, Janis, Cates, Orr, Soha, Deason, Massett, McGrath, Piper, Szpila, McCollum, DiDonato
 

 

282 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-20

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/27/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/27/2006

Contract Task Order: 054 CTO 054-20

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER0989/N40540 0 24 X  To be removed Wednesday

Front End Loader MER1207/N40541 18 6  

Front End Loader CJS15681 9 15

Mini-Excavator DMA4325/N40539 12 12

Mini-Excavator DMA4305/N40536 8 16

Generator MOPH10409 18 6

Generator 01R0462 18 6

Light Tower 0675-PRO05/N25622 10 14

Light Tower 0345-PRO06/N36326 10 14

Light Tower 0545-PRO06/N36324 10 14

Light Tower 0673-PRO05/N25620 8 16

Light Tower 0696-PRO05/N25527 10 14

Light Tower 0671-PRO05/N25618 8 16

Light Tower 0674-PRO05/N25621 8 16

Light Tower 0668-PRO05/N25615 6 18

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 28, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN  

78 66  

NUMBER HRS
1 Site Manager 10
1 SUXO/ESS 14
3 ESS/QC 24
6 48

12 72
21 168
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 352.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 5,097.0

Total  work hours
start of construction 5,449.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date
 06/28/06

3. 1230  Turn over custody of 1 MK76 Practice Bomb and 1 MKIII Grenade to EODMUTWO Det Earle.

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
176 yds screened material loaded on the barge.

2. 0855  Found 1 MKIII Offensive Grenade

TtEC

 

CTO 054-21CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Cloudy

4.  Working in liquid spoils has decreased production on this day.  
5. We will need to further address the lighting for night work.  We will get some lights to wear on the hardhats.  

 

Subs:

 
  

Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

1. 0615-0815 Barge maintainance; Cannot offload clean soil from pad #2.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 6/28/2006 CTO 054-21 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 66 Max Temp 78 Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

176 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-21 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1 SSWP 2.5.3         INITIAL   X   WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 SSWP 2.8.1         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

176 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 6/28/2006 CTO 054-21
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
66 78 Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
176 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

The lighting at night makes it difficult to see items because of the shadows.  We will have to get lighting to attach to the 
helmets helping illuminate the immediate area where the personnel are working.

AIR MONITORING RESULTS :

Sullivan, Saveall, Cary, Hinkle, Bendel, Pope, Mutton, Joiner, Casey, Kimball, J. Hall, S. Hall, Schlatmann, Sherry, Daly,
Hill, Crino, Dummitt, Renkema, Janis, Cates, Orr, Soha, Deason, Massett, McGrath, Piper, Szpila, McCollum, DiDonato
Bridgeman, Wengyn, Orloff, Dunagan, Shellenbarger, Ribrary, Roberts, Eason, Ur, Gettis, Mennona, Osborne, Lampe

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Morrison

Daily Safety Report



CTO 054-21

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/28/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/28/2006

Contract Task Order: 054 CTO 054-21

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 7 14  
Serviced and equipped with 
blast shield.

Front End Loader CJS15681 14 7  

Mini-Excavator DMA4325/N40539 10 14

Mini-Excavator DMA4305/N40536 7 14
Serviced and equipped with 
blast shield.

Generator MOPH10409 17 7

Generator 01R0462 21 3

Light Tower 0675-PRO05/N25622 9 15

Light Tower 0345-PRO06/N36326 9 15

Light Tower 0545-PRO06/N36324 6 18

Light Tower 0673-PRO05/N25620 9 15

Light Tower 0696-PRO05/N25527 9 15

Light Tower 0671-PRO05/N25618 8 16

Light Tower 0674-PRO05/N25621 9 15

Light Tower 0668-PRO05/N25615 8 16

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 29, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

84 66 >1

NUMBER HRS
1 Site Manager 10
1 SUXO/ESS 12
3 ESS/QC 24
6 48

12 72
21 168
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 350.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 5,449.0

Total  work hours
start of construction 5,799.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date
 06/29/06

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
215 yds screened material loaded on the barge.

2. 1 hour  15 minutes lost time due to lightning and high winds.  The team had to lower the lights at 2330 due to winds gusting in excess of 30 Knots

TtEC

 

CTO 054-23CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

 
 

 

Subs:

 
  

Partly Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

1. 4.5 Hours lost time on Pad #3 due to equipment maintenance and shielding installation

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 6/29/2006 CTO 054-23 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 66 Max Temp 84 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

215 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-23 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1 SSWP 2.5.3         INITIAL   X   WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 SSWP 2.8.1         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

215 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 6/29/2006 CTO 054-23
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
66 84 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
215 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

Due to high winds the light towers had to be lowered at 2330.  There were 3 lightning holds between 2040 and 2400 totaling 
1:15.

AIR MONITORING RESULTS :

Sullivan, Saveall, Cary, Hinkle, Bendel, Pope, Mutton, Joiner, Casey, Kimball, J. Hall, S. Hall, Schlatmann, Sherry, Daly,
Bridgeman, Wengyn, Orloff, Dunagan, Shellenbarger, Ribrary, Roberts, Eason, Ur, Gettis, Mennona, Osborne, Lampe
Morrison

 

At 0915 the loader operator backed into a timber sticking out of the dredge spoils and damaged the engine compartment cover 
of the loader.  Due to the small working area and the position of the timber in the pile, she did not see the item.  A spotter for 
backing and manuevering in the area is not allowed per the ESS.

Good
 

N/A

PERSONNEL ON SITE :

None

 

 

Daily Safety Report



CTO 054-23

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/29/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/29/2006

Contract Task Order: 054 CTO 054-23

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 9 15   

Front End Loader CJS15681 4 20
Serviced and equipped with 
blast shield.

Mini-Excavator DMA4325/N40539 10 14
Serviced and equipped with 
blast shield.

Mini-Excavator DMA4305/N40536 5 19  

Generator MOPH10409 22 2

Generator 01R0462 21 3

Light Tower 0675-PRO05/N25622 9 15

Light Tower 0345-PRO06/N36326 7 17

Light Tower 0545-PRO06/N36324 8 16

Light Tower 0673-PRO05/N25620 8 16

Light Tower 0696-PRO05/N25527 7 17

Light Tower 0671-PRO05/N25618 9 15

Light Tower 0674-PRO05/N25621 9 15

Light Tower 0668-PRO05/N25615 9 15

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     June 30, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

82 67  

NUMBER HRS
1 Site Manager 10
1 SUXO 6
3 ESS/QC 24
6 48

12 84
21 168
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 356.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 5,799.0

Total  work hours
start of construction 6,155.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
QC EngineerTtEC
Shift Superintendent

1. 30 minutes lost due to weather from 0000 - 0030.

 

 

 
 
  

 

 

TtEC

Partly Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

 
 

 

Subs:

 
  

CTO 054-24CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

Quality checked 10% of screened dredge material for DMM. 
200 yds screened material loaded on the barge.

2. Found 1 seed item on Pad #2 at 1530.  ESS/QC reported find to ENS Cooley and turned the item over to him.

TtEC

 

TtEC
Laborers

TtEC 

 
 

 

 06/30/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 6/30/2006 CTO 054-24 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 67 Max Temp 82 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

to him.  

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:  One 20MM seed item was recovered from Pad #2 at 1530.  ENS Cooley was notified and the item turned over    

2. None
3. None

200 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

 

 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-24 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1 SSWP 2.5.3         INITIAL   X   WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 SSWP 2.8.1         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 236 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

200 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 6/30/2006 CTO 054-24
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
67 82 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Cary, Hinkle, Bendel, Pope, Casey, Hall, S. Hall, Joiner, Kimball, Mutton, Crino, Dummitt, Renkema,
Bridgeman, Wengyn, Orloff, Dunagan, Shellenbarger, Ribrary, Roberts, Eason, Ur, Gettis, Mennona, Osborne, Lampe
Morrison, Janis, Cates, Orr, Soha, Deason, Massett, McGrath, Piper, Szpila, McCollum, DiDonato, Daly, Hill

 

200 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-24

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 6/30/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 6/30/2006

Contract Task Order: 054 CTO 054-24

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 7 17   

Front End Loader CJS15681 14 10  

Mini-Excavator DMA4325/N40539 11 13  

Mini-Excavator DMA4305/N40536 8 16  

Generator MOPH10409 23 1

Generator 01R0462 11 13

Light Tower 0675-PRO05/N25622 10 14

Light Tower 0345-PRO06/N36326 8 16

Light Tower 0545-PRO06/N36324 10 14

Light Tower 0673-PRO05/N25620 8 16

Light Tower 0696-PRO05/N25527 9 15

Light Tower 0671-PRO05/N25618 10 14

Light Tower 0674-PRO05/N25621 9 15

Light Tower 0668-PRO05/N25615 10 14

Equipment Usage Report



Week ending July 7, 2006 



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 1, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

86 64  

NUMBER HRS
1 Site Manager 0
1 SUXO 12
3 ESS/QC 24
6 48

12 96
21 168
1 0
1 0

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 348.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 6,155.0

Total  work hours
start of construction 6,503.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
QC EngineerTtEC
Shift Superintendent

 

 

 

 
 
  

 

 

TtEC

Sunny

The following work was accomplished:   

Work Performed Today

TtEC

 
 

 

Subs:

 
  

CTO 054-25CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Sunny

Quality checked 10% of screened dredge material for DMM. 
200 yds screened material loaded on the barge.

 

TtEC

 

TtEC
Laborers

TtEC 

 
 

 

 07/01/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/1/2006 CTO 054-25 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 64 Max Temp 86 Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

200 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

 

 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-25 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1 SSWP 2.5.3         INITIAL   X   WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 SSWP 2.8.1         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 236 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

200 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 7/1/2006 CTO 054-25
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
64 86 Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

Saveall, Bridgeman, Wengyn, Orloff, Dunagan, Shellenbarger, Ribrary, Roberts, Eason, Ur, Gettis, Mennona, Osborne,
Lampe, Crino, Dummitt, Renkema, Janis, Cates, Orr, Soha, Deason, Massett, McGrath, Piper, Szpila, McCollum,
Morrison, DiDonato

 

200 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-25

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/1/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/1/2006

Contract Task Order: 054 CTO 054-25

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 11 13   

Front End Loader CJS15681 10 14  

Mini-Excavator DMA4325/N40539 10 14  

Mini-Excavator DMA4305/N40536 8 16  

Generator MOPH10409 23 1

Generator 01R0462 21 3

Light Tower 0675-PRO05/N25622 8 16

Light Tower 0345-PRO06/N36326 8 16

Light Tower 0545-PRO06/N36324 9 15

Light Tower 0673-PRO05/N25620 8 16

Light Tower 0696-PRO05/N25527 7 17

Light Tower 0671-PRO05/N25618 8 16

Light Tower 0674-PRO05/N25621 8 16

Light Tower 0668-PRO05/N25615 9 15

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 2, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

86 64  

NUMBER HRS
1 Site Manager 0
1 SUXO 14
3 ESS/QC 24
6 48

12 96
21 168
1 0
1 0

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 350.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 6,503.0

Total  work hours
start of construction 6,853.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date
 07/02/06

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
210 yds screened material loaded on the barge.

2.  1920 - 2200 Stopped work due to lightning.  Lost 2 hours 40 minutes.

TtEC

 

CTO 054-26CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Sunny

 
 

 

Subs:

 
  

Sunny

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

1.  1620 - Found 1 MK 2 40MM round on Pad #2

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/2/2006 CTO 054-26 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 64 Max Temp 86 Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

210 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-26 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY          VERIFIED

1 SSWP 2.5.3         INITIAL   X   WITNESSED
PARAGRAPH         FOLLOW UP    PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY         VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL  X    WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3 SSWP 2.8.1         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL   X    WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

210 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/2/2006 CTO 054-26
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
64 86 Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
210 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Saveall, Bendel, Pope, Casey, J. Hall, S. Hall, Joiner, Kimball, Mutton, Schlatmann, Sherry, Daly, Hill, Havalind, 
Lampe, Crino, Dummitt, Renkema, Janis, Cates, Orr, Soha, Deason, Massett, McGrath, Piper, Szpila, McCollum,
Morrison, DiDonato, Gorecki

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-26

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/2/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/2/2006

Contract Task Order: 054 CTO 054-26

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 14 10   

Front End Loader CJS15681 12 12  

Mini-Excavator DMA4325/N40539 9 15  

Mini-Excavator DMA4305/N40536 7 17  

Generator MOPH10409 21 3

Generator 01R0462 9 15

Light Tower 0675-PRO05/N25622 8 16

Light Tower 0345-PRO06/N36326 8 16

Light Tower 0545-PRO06/N36324 11 13

Light Tower 0673-PRO05/N25620 7 17

Light Tower 0696-PRO05/N25527 7 17

Light Tower 0671-PRO05/N25618 7 17

Light Tower 0674-PRO05/N25621 7 17

Light Tower 0668-PRO05/N25615 7 17

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 3, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

89 71  

NUMBER HRS
1 Site Manager 0
1 SUXO 12
3 ESS/QC 24
6 48

12 96
21 168
1 0
1 0

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 348.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 6,853.0

Total  work hours
start of construction 7,201.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date
 07/03/06

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
205 yds screened material loaded on the barge.

un-impinged primer.

TtEC

 

CTO 054-27CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

 
 

 

Subs:

 
  

Partly Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

1.  2 MK2 40MM found on Pad #2 and placed in the RSL.  (1 with the projectile, 1 without) The cartridge case of the 40MM without the projectile has an  

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/3/2006 CTO 054-27 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 71 Max Temp 89 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

205 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-27 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

205 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/3/2006 CTO 054-27
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
71 89 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
205 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Saveall, Bendel, Pope, Casey, J. Hall, S. Hall, Joiner, Kimball, Mutton, Schlatmann, Sherry, Daly, Hill, Havalind, 
Lampe, Crino, Dummitt, Renkema, Janis, Cates, Orr, Soha, Deason, Massett, McGrath, Piper, Szpila, McCollum,
Morrison, DiDonato, Gorecki

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-27

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/3/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/3/2006

Contract Task Order: 054 CTO 054-27

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 17 7   

Front End Loader CJS15681 17 7  

Mini-Excavator DMA4325/N40539 12 12  

Mini-Excavator DMA4305/N40536 12 12  

Generator MOPH10409 23 1

Generator 01R0462 19 5

Light Tower 0675-PRO05/N25622 9 15

Light Tower 0345-PRO06/N36326 7 17

Light Tower 0545-PRO06/N36324 1 23 XX Needs service.

Light Tower 0673-PRO05/N25620 9 15

Light Tower 0696-PRO05/N25527 4 20

Light Tower 0671-PRO05/N25618 9 15

Light Tower 0674-PRO05/N25621 9 15

Light Tower 0668-PRO05/N25615 9 15

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 4, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

84 71  

NUMBER HRS
1 Site Manager 0
1 SUXO 12
3 ESS/QC 24
6 48

12 96
21 156
1 0
1 4

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 340.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 6,853.0

Total  work hours
start of construction 7,193.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
QC EngineerTtEC
Shift Superintendent

1.  The MK2 40MM found on Pad #2 and placed in the RSL on yesterday's report had an "un-impinged primer" rather than an "impinged" primer as was 

 

 

 
 
  

 

 

TtEC

Overcast

The following work was accomplished:   

Work Performed Today

TtEC

Due to our nearing completion of the project they will not be replaced.  We will realign the teams to fill in as best we can.
3.  1620 - 1700 Stopped operations due to lightning.

 

Subs:

 
  

CTO 054-28CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Partly Cloudy

Quality checked 10% of screened dredge material for DMM. 
278 yds screened material loaded on the barge.

reported.

TtEC

 

2.  One UXO Technician departed to take a job with another company in Alabama.  Two other UXO Technicians gave notice that they were leaving on 7-10.

TtEC
Laborers

TtEC 

 
 

 

 07/04/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/4/2006 CTO 054-28 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 71 Max Temp 84 Partly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

278 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

 

 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-28 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 236 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

278 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 7/4/2006 CTO 054-28
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
71 84 Partly Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

Stopped work due to lightning at 1620.  Resumed work at 1700.

AIR MONITORING RESULTS :

Saveall, Bendel, Pope, Casey, J. Hall, S. Hall, Joiner, Mutton, Schlatmann, Sherry, Daly, Hill, Havalind, Gorecki,
Crino, Dummitt, Renkema, Janis, Cates, Ribrary, Soha, Deason, Massett, McGrath, Piper, Szpila, McCollum
DiDonato

 

278 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-28

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/4/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/4/2006

Contract Task Order: 054 CTO 054-28

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 16 8   

Front End Loader CJS15681 14 10  

Mini-Excavator DMA4325/N40539 7 17  

Mini-Excavator DMA4305/N40536 9 15  

Generator MOPH10409 23 1

Generator 01R0462 23 1

Light Tower 0675-PRO05/N25622 11 13

Light Tower 0345-PRO06/N36326 12 12

Light Tower 0545-PRO06/N36324 11 13   

Light Tower 0673-PRO05/N25620 10 14

Light Tower 0696-PRO05/N25527 5 19

Light Tower 0671-PRO05/N25618 9 15

Light Tower 0674-PRO05/N25621 10 14

Light Tower 0668-PRO05/N25615 9 15

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 4, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

84 71  

NUMBER HRS
1 Site Manager 0
1 SUXO 12
3 ESS/QC 24
6 48

12 96
21 156
1 0
1 4

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 340.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 6,853.0

Total  work hours
start of construction 7,193.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date
 07/04/06

2.  One UXO Technician departed to take a job with another company in Alabama.  Two other UXO Technicians gave notice that they were leaving on 7-10.

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
379 yds screened material loaded on the barge.

reported.

TtEC

 

CTO 054-28CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Partly Cloudy

Due to our nearing completion of the project they will not be replaced.  We will realign the teams to fill in as best we can.
3.  1620 - 1700 Stopped operations due to lightning.

 

Subs:

 
  

Overcast

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

1.  The MK2 40MM found on Pad #2 and placed in the RSL on yesterday's report had an "un-impinged primer" rather than an "impinged" primer as was 

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report



Tetra Tech NUS, Inc DATE: 7/4/2006 CTO 054-28 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 71 Max Temp 84 Partly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

379 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-28 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

379 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/4/2006 CTO 054-28
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
71 84 Partly Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
379 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

Stopped work due to lightning at 1620.  Resumed work at 1700.

AIR MONITORING RESULTS :

Saveall, Bendel, Pope, Casey, J. Hall, S. Hall, Joiner, Mutton, Schlatmann, Sherry, Daly, Hill, Havalind, Gorecki,
Crino, Dummitt, Renkema, Janis, Cates, Ribrary, Soha, Deason, Massett, McGrath, Piper, Szpila, McCollum
DiDonato

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-28

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/4/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/4/2006

Contract Task Order: 054 CTO 054-28

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 16 8   

Front End Loader CJS15681 14 10  

Mini-Excavator DMA4325/N40539 7 17  

Mini-Excavator DMA4305/N40536 9 15  

Generator MOPH10409 23 1

Generator 01R0462 23 1

Light Tower 0675-PRO05/N25622 11 13

Light Tower 0345-PRO06/N36326 12 12

Light Tower 0545-PRO06/N36324 11 13   

Light Tower 0673-PRO05/N25620 10 14

Light Tower 0696-PRO05/N25527 5 19

Light Tower 0671-PRO05/N25618 9 15

Light Tower 0674-PRO05/N25621 10 14

Light Tower 0668-PRO05/N25615 9 15

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 5, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

82 64 X

NUMBER HRS
1 Site Manager 8
1 SUXO 12
3 ESS/QC 24
6 48

12 96
21 156
1 0
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 352.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 7,193.0

Total  work hours
start of construction 7,545.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date
 07/05/06

 

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
240 yds screened material loaded on the barge.

 

TtEC

 

CTO 054-29CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Cloudy

 
 

 

Subs:

 
  

Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

1.  0900 - 0930, stopped work due to lightning.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/5/2006 CTO 054-29 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 64 Max Temp 82 Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

240 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-29 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

240 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/5/2006 CTO 054-29
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
64 82 Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
240 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

Stopped work due to lightning at 1620.  Resumed work at 1700.

AIR MONITORING RESULTS :

Saveall, Bendel, Pope, Casey, J. Hall, S. Hall, Joiner, Mutton, Schlatmann, Sherry, Daly, Hill, Havalind, Gorecki,
Bridgeman, Wengyn, Orloff, Dunagan, Shellenbarger, Ribrary, Roberts, Eason, Ur, Gettis, Mennona, Osborne, 
Morrison, Lampe, Sullivan, Carey

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-29

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/5/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/5/2006

Contract Task Order: 054 CTO 054-29

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 13 11   

Front End Loader CJS15681 11 13  

Mini-Excavator DMA4325/N40539 11 13  

Mini-Excavator DMA4305/N40536 9 15  

Generator MOPH10409 24 0

Generator 01R0462 24 0

Light Tower 0675-PRO05/N25622 11 13

Light Tower 0345-PRO06/N36326 14 10

Light Tower 0545-PRO06/N36324 8 16   

Light Tower 0673-PRO05/N25620 13 11

Light Tower 0696-PRO05/N25527 14 10

Light Tower 0671-PRO05/N25618 13 11

Light Tower 0674-PRO05/N25621 12 12

Light Tower 0668-PRO05/N25615 12 12

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 6, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

78 62 X

NUMBER HRS
1 Site Manager 8
1 SUXO 8
3 ESS/QC 24
6 48

12 96
21 168
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 368.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 7,545.0

Total  work hours
start of construction 7,913.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date
 07/06/06

 

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
475 yds screened material loaded on the barge.

 

TtEC

 

CTO 054-30CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Cloudy

 
 

 

Subs:

 
  

Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

1.  0330 - 0530, stopped work due to lack of visibility because of rain.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/6/2006 CTO 054-30 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 62 Max Temp 78 Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

475 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-30 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

475 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/6/2006 CTO 054-30
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
62 78 Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
475 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Carey, Hinkle, Crino, Dummitt, Renkema, Janis, Cates, Orr, Soha, Deason, Massett, McGrath,
Piper, Szpila, McCollum, DiDonato, Bridgeman, Wengyn, Orloff, Dunagan, Shellenbarger, Ribrary, Roberts, Eason,
Ur, Gettis, Mennona, Osborne, Morrison, Lampe

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-30

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18
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23

24
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26

27

28

29
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Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/6/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/6/2006

Contract Task Order: 054 CTO 054-30

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 10 14   

Front End Loader CJS15681 13 11  

Mini-Excavator DMA4325/N40539 13 11  

Mini-Excavator DMA4305/N40536 12 12  

Generator MOPH10409 24 0

Generator 01R0462 17 7

Light Tower 0675-PRO05/N25622 9 15

Light Tower 0345-PRO06/N36326 9 15

Light Tower 0545-PRO06/N36324 9 15   

Light Tower 0673-PRO05/N25620 9 15

Light Tower 0696-PRO05/N25527 8 16

Light Tower 0671-PRO05/N25618 10 14

Light Tower 0674-PRO05/N25621 9 15

Light Tower 0668-PRO05/N25615 9 15

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 7, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

81 64  

NUMBER HRS
1 Site Manager 8
1 SUXO 10
3 ESS/QC 24
6 48

12 96
21 162
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 364.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 7,913.0

Total  work hours
start of construction 8,277.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date
 07/07/06

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
200 yds screened material loaded on the barge.

2.  Justin Dunagan quit.

TtEC

 

CTO 054-31CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

 
 

 

Subs:

 
  

Partly Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

1.  NES mechanic on site to continue working on equipment.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/7/2006 CTO 054-31 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 64 Max Temp 81 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

200 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-31 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

200 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/7/2006 CTO 054-31
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
64 81 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
200 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Carey, Hinkle, Crino, Dummitt, Renkema, Janis, Cates, Orr, Soha, Deason, Massett, McGrath,
Piper, Szpila, McCollum, DiDonato, Bridgeman, Wengyn, Orloff, Dunagan, Shellenbarger, Ribrary, Roberts, Eason,
Ur, Gettis, Mennona, Osborne, Morrison, Lampe

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-31

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    
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Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/7/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/7/2006

Contract Task Order: 054 CTO 054-31

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 12 12   

Front End Loader CJS15681 10 14  

Mini-Excavator DMA4325/N40539 16 8  

Mini-Excavator DMA4305/N40536 14 10  

Generator MOPH10409 24 0

Generator 01R0462 14 10

Light Tower 0675-PRO05/N25622 9 15

Light Tower 0345-PRO06/N36326 9 15

Light Tower 0545-PRO06/N36324 0 24 XX Needs service

Light Tower 0673-PRO05/N25620 10 14

Light Tower 0696-PRO05/N25527 10 14

Light Tower 0671-PRO05/N25618 9 15

Light Tower 0674-PRO05/N25621 9 15

Light Tower 0668-PRO05/N25615 9 15

Equipment Usage Report



Week ending July 14, 2006 



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 8, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

81 64  

NUMBER HRS
1 Site Manager 0
1 SUXO 12
3 ESS/QC 24
6 48

12 96
21 156
1 0
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 344.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 8,277.0

Total  work hours
start of construction 8,621.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date
 07/08/06

0315 - Found MK9 3" powder casing.  We will store all these items in the RSL and turn over to EOD.  There is no hazard associated with these items.

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
270 yds screened material loaded on the barge.

2259 - Found another 40MM cartridge case.  It has been fired.

TtEC

 

CTO 054-32CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Cloudy

 
 

 

Subs:

 
  

Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

1955 - 1 MK2 40MM cartridge case found.  It has been fired.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/8/2006 CTO 054-32 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 64 Max Temp 81 Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 W
2 W

3 W
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

270 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-32 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

270 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/8/2006 CTO 054-32
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
64 81 Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
270 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Saveall, Carey, Hinkle, Dummitt, Renkema, Janis, Cates, Orr, Soha, Deason, Massett, McGrath, Joiner,
Piper, Szpila, McCollum, DiDonato, Bridgeman, Sherry, Daly, Hill, Gorecki, Haviland, Bendel, Pope, Casey, Hall, S. Hall,
Mutton, Schlatmann

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

 

Daily Safety Report



CTO 054-32

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/8/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/8/2006

Contract Task Order: 054 CTO 054-32

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 14 10   

Front End Loader CJS15681 13 11  

Mini-Excavator DMA4325/N40539 7 17  

Mini-Excavator DMA4305/N40536 11 13  

Generator MOPH10409 19 5

Generator 01R0462 6 18

Light Tower 0675-PRO05/N25622 5 19

Light Tower 0345-PRO06/N36326 5 19

Light Tower 0545-PRO06/N36324 5 19   

Light Tower 0673-PRO05/N25620 5 19

Light Tower 0696-PRO05/N25527 4 20

Light Tower 0671-PRO05/N25618 4 20

Light Tower 0674-PRO05/N25621 5 19

Light Tower 0668-PRO05/N25615 5 19

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 9, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

84 67  

NUMBER HRS
1 Site Manager 0
1 SUXO 4
3 ESS/QC 24
6 48

12 96
21 156
1 0
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 336.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 8,621.0

Total  work hours
start of construction 8,957.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date
 07/09/06

with.  Pad #3 still needs to have material picked up that was screened yesterday.  No production due to the fact that we do not count it until it is loaded 

TtEC
Laborers

TtEC 

 
 

 

 
Quality checked 10% of screened dredge material for DMM. 

At 0400 the barge completed picking up screened material from Pad #2 and was able to leave appoximately 250 cubic yards of material for us to work 

TtEC

 

CTO 054-33CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Partly Cloudy

on to the barge. 
 

 

Subs:

 
  

Clear and Sunny

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

No production due to the barge not being able to service us.  They were involved with the other contractor until late in the evening.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/9/2006 CTO 054-33 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 67 Max Temp 84 Partly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3  
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

Quality checked 10% of screened dredge material for DMM. SSWP 2.5.3.0.1
SSWP 2.8.1Exclusion zone maintained at 236 ft. 

  

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-33 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.8.1         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY          VERIFIED

3          INITIAL         WITNESSED
PARAGRAPH:            FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

Quality checked 10% of screened dredge material for DMM. 

Maintained exclusion zone at 236 feet

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 7/9/2006 CTO 054-33
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
67 84 Partly Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

 
 

 

D
Quality checked 10% of screened dredge material for DMM. 

 
Maintain Exclusion Zone

 

AIR MONITORING RESULTS :

Saveall, Carey, Bridgeman, Dummitt, Janis, Cates, Orr, Soha, Deason, Massett, McGrath, Piper, Szpila, McCollum,
DiDonato, Bendel, Pope, S. Hall, J. Hall, Joiner, Renkema, Schlatmann, Sherry, Daly, Hill, Gorecki, Haviland
 

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

 

Daily Safety Report



CTO 054-33

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/9/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/9/2006

Contract Task Order: 054 CTO 054-33

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 11 13   

Front End Loader CJS15681 17 7  

Mini-Excavator DMA4325/N40539 9 15  

Mini-Excavator DMA4305/N40536 9 15  

Generator MOPH10409 17 7

Generator 01R0462 19 5

Light Tower 0675-PRO05/N25622 9 15

Light Tower 0345-PRO06/N36326 8 16

Light Tower 0545-PRO06/N36324 9 15   

Light Tower 0673-PRO05/N25620 9 15

Light Tower 0696-PRO05/N25527 8 16

Light Tower 0671-PRO05/N25618 9 15

Light Tower 0674-PRO05/N25621 9 15

Light Tower 0668-PRO05/N25615 9 15

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 10, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

87 69  

NUMBER HRS
1 Site Manager 8
1 SUXO 12
3 ESS/QC 24
6 48

12 96
21 156
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 360.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 8,957.0

Total  work hours
start of construction 9,317.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
QC EngineerTtEC
Shift Superintendent

1.  Removed 255 cubic yards from pad #2 at 0340 this morning.  Pad #3 has approximately 250 cubic yards on it as well.  If the other contractor continues 

 

 

 
 
  

 

 

TtEC

Clear and Sunny

The following work was accomplished:   

Work Performed Today

TtEC

 
 

 

Subs:

 
  

CTO 054-34CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Partly Cloudy

255 cubic yards screened material loaded from pad #3.
Quality checked 10% of screened dredge material for DMM. 

holding up the barge from servicing pads #2 and #3, we'll be sitting on our hands waiting for work.  

TtEC

 

2.  From 1800 on 9 July until 0400 10 July we had no soil to work.  

TtEC
Laborers

TtEC 

 
 

 

 07/10/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/10/2006 CTO 054-34 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 69 Max Temp 87 Partly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

Quality checked 10% of screened dredge material for DMM. SSWP 2.5.3.0.1
SSWP 2.8.1Exclusion zone maintained at 236 ft. 

255 cubic yards material screened. SSWP 2.5.3 

 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

 

 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-34 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3.0.1         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.8.1         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY    X      VERIFIED

3 2.5.3         INITIAL         WITNESSED
PARAGRAPH:      X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Screened 255 cubic yards of dredge spoils

Maintained exclusion zone at 236 feet

 

IDENTIFICATION OF
FIELD INSPECTION

Quality checked 10% of screened dredge material for DMM. 

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 7/10/2006 CTO 054-34
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
69 87 Partly Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

Saveall, Carey, Bridgeman, Wengyn, Orloff, Shellenbarger, Ribary, Roberts, Eason, Ur, Gettis, Mennona, Osborne,
Morrison, Lampe, Bendel, Pope, S. Hall, J. Hall, Joiner, Renkema, Schlatmann, Sherry, Daly, Hill, Gorecki, Haviland
 

 

Quality checked 10% of screened dredge material for DMM. 

Screened 255 cubic yards of material
Maintain Exclusion Zone

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-34

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/10/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/10/2006

Contract Task Order: 054 CTO 054-34

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 12 12   

Front End Loader CJS15681 6 18  

Mini-Excavator DMA4325/N40539 2 22  

Mini-Excavator DMA4305/N40536 10 14  

Generator MOPH10409 24 0

Generator 01R0462 14 14

Light Tower 0675-PRO05/N25622 9 15

Light Tower 0345-PRO06/N36326 9 15

Light Tower 0545-PRO06/N36324 9 15   

Light Tower 0673-PRO05/N25620 9 15

Light Tower 0696-PRO05/N25527 9 15

Light Tower 0671-PRO05/N25618 9 15

Light Tower 0674-PRO05/N25621 9 15

Light Tower 0668-PRO05/N25615 9 15

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 11, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

82 64 Y

NUMBER HRS
1 Site Manager 8
1 SUXO 12
3 ESS/QC 24
6 48

12 96
21 142
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 346.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 9,317.0

Total  work hours
start of construction 9,663.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date
 07/11/06

2.  2125 Barge picked up 170 cubic yards from  Pad #2.

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
390 yds screened material loaded on the barge.

1.  0122 Barge picked up 220 cubic yards from Pad #2.

TtEC

 

CTO 054-35CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Cloudy

  
 

 

Subs:

 
  

Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

 

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/11/2006 CTO 054-35 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 64 Max Temp 82 Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

390 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-35 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

390 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/11/2006 CTO 054-35
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
64 82 Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
390 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

Stopped work due to lightning at 1620.  Resumed work at 1700.

AIR MONITORING RESULTS :

Sullivan, Saveall, Hinkle, Carey, Crino, Wengyn, Orloff, Shellenbarger, Roberts, Eason, Ur, Gettis, Mennona, Osborne,
Morrison, Lampe,  Bendel, Pope, Renkema, Casey, Ribary, Mutton, Joiner, Schlatmann, Sherry, Daly, Hill, Gorecki,
Haviland

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-35

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/11/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/11/2006

Contract Task Order: 054 CTO 054-35

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 9 15   

Front End Loader CJS15681 14 10  

Mini-Excavator DMA4325/N40539 13 11  

Mini-Excavator DMA4305/N40536 7 17  

Generator MOPH10409 22 2

Generator 01R0462 21 3

Light Tower 0675-PRO05/N25622 9 15

Light Tower 0345-PRO06/N36326 7 17

Light Tower 0545-PRO06/N36324 8 16   

Light Tower 0673-PRO05/N25620 8 16

Light Tower 0696-PRO05/N25527 8 16

Light Tower 0671-PRO05/N25618 9 15

Light Tower 0674-PRO05/N25621 9 15

Light Tower 0668-PRO05/N25615 8 16

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 12, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

88 68 Y

NUMBER HRS
1 Site Manager 8
1 SUXO 12
3 ESS/QC 24
6 48

12 96
21 142
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 346.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 9,663.0

Total  work hours
start of construction 10,009.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
QC EngineerTtEC
Shift Superintendent

1.  0740 - 390 cubic yards picked up from Pad #3.

 

 

 
 
  

 

 

TtEC

Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

6.  0400 - 1ea 20MM cartridge case found with an un-impinged primer.

4.  1030 - 1240  Stopped work due to lightning.
5.  0325 - 1ea 20MM projectile found.

 

Subs:

 
  

CTO 054-36CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Cloudy

Quality checked 10% of screened dredge material for DMM. 
450 yds screened material loaded on the barge.

2.  2300 - 60 cubic yards picked up from Pad #2.

TtEC

 

3.  1650 - 1845 Stopped work due to lightning.

TtEC
Laborers

TtEC 

 
 

 

7.  0430 - 1ea Drum type magazine found with a full load of MK2 20MM rounds.  

 07/12/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/12/2006 CTO 054-36 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 68 Max Temp 88 Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

450 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

 

 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-36 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 236 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

450 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 7/12/2006 CTO 054-36
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
68 88 Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

4 hours 5 minutes lost time due to lightning.

AIR MONITORING RESULTS :

Sullivan, Saveall, Hinkle, Carey, Bridgeman, Wengyn, Orloff, Shellenbarger, Roberts, Eason, Ur, Gettis, Mennona,  
Osborne, Morrison, Lampe,  Crino, Dummitt, Soha, Cates, Janis, Deason, Orr, Massett, McGrath, Piper, McCollum,
Szpilla, DiDonato

 

450 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-36

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    
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Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/12/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/12/2006

Contract Task Order: 054 CTO 054-36

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 4 20   

Front End Loader CJS15681 8 16 XX Alternator bracket 

Mini-Excavator DMA4325/N40539 9 15  

Mini-Excavator DMA4305/N40536 9 15  

Generator MOPH10409 24 0

Generator 01R0462 22 2

Light Tower 0675-PRO05/N25622 12 12

Light Tower 0345-PRO06/N36326 6 18

Light Tower 0545-PRO06/N36324 11 13   

Light Tower 0673-PRO05/N25620 11 13

Light Tower 0696-PRO05/N25527 5 19

Light Tower 0671-PRO05/N25618 12 12

Light Tower 0674-PRO05/N25621 12 12

Light Tower 0668-PRO05/N25615 10 14

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 13, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

88 67 Y

NUMBER HRS
1 Site Manager 8
1 SUXO 12
3 ESS/QC 24
6 48

12 96
17 142
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 346.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 10,009.0

Total  work hours
start of construction 10,355.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

 

 07/13/06

 

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
281 yds screened material loaded on the barge.

2040 - 1 MK2 40MM found on pad #2.

TtEC

 

CTO 054-37CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Partly Cloudy

 

 
 

 

Subs:

 
  

Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

0920 - NES on site to service equipment.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/13/2006 CTO 054-37 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 67 Max Temp 88 Partly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

increases the probability that DMM is overlooked.  There are a couple of ways to solve the problem.  One is for the barge to pump 
off the water and, secondly, to piles the spoils on another platform to allow the water to run off prior to loading the trestle.

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

281 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

The material being screened is very wet.  Technicians are working in 6 - 10 inches of mud which cuts production in half and 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-37 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

281 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/13/2006 CTO 054-37
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
67 88 Partly Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
281 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

4 hours 5 minutes lost time due to lightning.

AIR MONITORING RESULTS :

Sullivan, Saveall, Hinkle, Carey, Bridgeman, Wengyn, Orloff, Shellenbarger, Roberts, Eason, Ur, Gettis, Mennona,  
Osborne, Morrison, Lampe,  Crino, Dummitt, Soha, Cates, Janis, Deason, Orr, Massett, McGrath, Piper, McCollum,
Szpilla, DiDonato

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-37

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/13/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/13/2006

Contract Task Order: 054 CTO 054-37

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 5 19  

Front End Loader CJS15681 10 14   

Mini-Excavator DMA4325/N40539 13 11  

Mini-Excavator DMA4305/N40536 12 12  

Generator MOPH10409 23 1

Generator 01R0462 22 2

Light Tower 0675-PRO05/N25622 7 17

Light Tower 0345-PRO06/N36326 8 16

Light Tower 0545-PRO06/N36324 3 21   

Light Tower 0673-PRO05/N25620 9 15

Light Tower 0696-PRO05/N25527 8 16

Light Tower 0671-PRO05/N25618 8 16

Light Tower 0674-PRO05/N25621 8 16

Light Tower 0668-PRO05/N25615 3 21

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 14, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

88 69 N

NUMBER HRS
1 Site Manager 8
1 SUXO 12
3 ESS/QC 24
6 48

12 96
17 144
1 8
1 0

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 340.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 10,355.0

Total  work hours
start of construction 10,695.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

 

 07/14/06

 

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
230 yds screened material loaded on the barge.

 

TtEC

 

CTO 054-38CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

 

 
 

 

Subs:

 
  

Mostly Sunny

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

 

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/14/2006 CTO 054-38 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 69 Max Temp 88 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

230 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-38 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

230 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/14/2006 CTO 054-38
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
69 88 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
230 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Hinkle, Bendel, Pope, Renkema, Casey, Ribary, Mutton, Joiner, Schlatmann, Sherry, Daly, Hill,  
Gorecki, Haviland, Crino, Dummitt, Soha, Cates, Janis, Deason, Orr, Massett, McGrath, Piper, McCollum,
Szpilla, DiDonato

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-38

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30
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34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/14/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/14/2006

Contract Task Order: 054 CTO 054-38

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 15 19  

Front End Loader CJS15681 16 14   

Mini-Excavator DMA4325/N40539 12 11  

Mini-Excavator DMA4305/N40536 10 12  

Generator MOPH10409 23 1

Generator 01R0462 24 2

Light Tower 0675-PRO05/N25622 9 15

Light Tower 0345-PRO06/N36326 9 15

Light Tower 0545-PRO06/N36324 14 10   

Light Tower 0673-PRO05/N25620 8 16

Light Tower 0696-PRO05/N25527 4 20

Light Tower 0671-PRO05/N25618 8 16

Light Tower 0674-PRO05/N25621 9 15

Light Tower 0668-PRO05/N25615 9 15

Equipment Usage Report



Week ending July 21, 2006 



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 15, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

82 68 Y

NUMBER HRS
1 Site Manager 0
1 SUXO 12
3 ESS/QC 24
6 48

12 96
17 132
1 0
1 0

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 312.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 10,695.0

Total  work hours
start of construction 11,007.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

 

 07/15/06

 

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
315 yds screened material loaded on the barge.

 

TtEC

 

CTO 054-39CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Partly Cloudy

 

 
 

 

Subs:

 
  

Partly Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

1. 1505 - 1550 Stopped work due to lightning in the area.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/15/2006 CTO 054-39 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 68 Max Temp 82 Partly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

315 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-39 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

315 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/15/2006 CTO 054-39
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
68 82 Partly Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
315 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Hinkle, Bendel, Pope, Renkema, Casey, Ribary, Mutton, Joiner, Schlatmann, Sherry, Daly, Hill,  
Gorecki, Haviland, Crino, Dummitt, Soha, Cates, Deason, Orr, Massett, McGrath, Piper, McCollum, Szpilla, DiDonato
 

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-39

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    
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Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/15/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/15/2006

Contract Task Order: 054 CTO 054-39

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 10 14  

Front End Loader CJS15681 13 11   

Mini-Excavator DMA4325/N40539 6 18  

Mini-Excavator DMA4305/N40536 10 12  

Generator MOPH10409 22 2

Generator 01R0462 22 2

Light Tower 0675-PRO05/N25622 1 23

Light Tower 0345-PRO06/N36326 18 6

Light Tower 0545-PRO06/N36324 9 15   

Light Tower 0673-PRO05/N25620 9 15

Light Tower 0696-PRO05/N25527 0 24

Light Tower 0671-PRO05/N25618 9 15

Light Tower 0674-PRO05/N25621 8 16

Light Tower 0668-PRO05/N25615 8 16

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 16, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

92 70 N

NUMBER HRS
1 Site Manager 0
1 SUXO 3
3 ESS/QC 24
6 48

12 96
17 132
1 0
1 0

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 303.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 10,695.0

Total  work hours
start of construction 10,998.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
QC EngineerTtEC
Shift Superintendent

 0100 - 155 cubic yards of screened material loaded on the barge from pad #3.

 

 

 
 
  

 

 

TtEC

Sunny

The following work was accomplished:   

Work Performed Today

TtEC

 

 
 

 

Subs:

 
  

CTO 054-40CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Sunny

Quality checked 10% of screened dredge material for DMM. 
315 yds screened material loaded on the barge.

1800 - 160 cubic yards of screened material loaded on the barge from pad #2.

TtEC

 

 

TtEC
Laborers

TtEC 

 
 

 

 

 07/16/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/16/2006 CTO 054-40 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 70 Max Temp 92 Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

315 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

 

 

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-40 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 236 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

315 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 7/16/2006 CTO 054-40
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
70 92 Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Hinkle, Bendel, Pope, Renkema, Casey, Ribary, Mutton, Joiner, Schlatmann, Sherry, Daly, Hill,  
Gorecki, Haviland, Crino, Dummitt, Soha, Cates, Deason, Orr, Massett, McGrath, Piper, McCollum, Szpilla, DiDonato
 

 

315 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-40

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/16/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/16/2006

Contract Task Order: 054 CTO 054-40

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 13 11  

Front End Loader CJS15681 19 5   

Mini-Excavator DMA4325/N40539 9 15  

Mini-Excavator DMA4305/N40536 11 13  

Generator MOPH10409 24 0

Generator 01R0462 24 0

Light Tower 0675-PRO05/N25622 21 3

Light Tower 0345-PRO06/N36326 9 15

Light Tower 0545-PRO06/N36324 7 17   

Light Tower 0673-PRO05/N25620 13 11

Light Tower 0696-PRO05/N25527 9 15

Light Tower 0671-PRO05/N25618 14 10

Light Tower 0674-PRO05/N25621 14 10

Light Tower 0668-PRO05/N25615 14 10

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 17, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

96 70 N

NUMBER HRS
1 Site Manager 8
1 SUXO 13
3 ESS/QC 24
6 48

12 96
17 132
1 8
1 0

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 329.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 10,998.0

Total  work hours
start of construction 11,327.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

 

 07/17/06

 

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
400 yds screened material loaded on the barge.

0800 - 130 Cubic yards of screened material loaded on the barge from pad #2.

TtEC

 

CTO 054-41CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Sunny

 

 
 

 

Subs:

 
  

Sunny

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

0400 - 270 Cubic yards of screened material loaded on the barge from pad #3.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/17/2006 CTO 054-41 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 70 Max Temp 96 Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

400 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-41 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

400 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/17/2006 CTO 054-41
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
70 96 Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
400 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Hinkle, Bendel, Pope, Renkema, Casey, Ribary, Mutton, Joiner, Schlatmann, Sherry, Daly, Hill,  
Gorecki, Haviland, Crino, Dummitt, Soha, Cates, Deason, Orr, Massett, McGrath, Piper, McCollum, Szpilla, DiDonato
Janis

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-41

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/17/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/17/2006

Contract Task Order: 054 CTO 054-41

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 12 12  

Front End Loader CJS15681 14 10   

Mini-Excavator DMA4325/N40539 10 14  

Mini-Excavator DMA4305/N40536 9 15  

Generator MOPH10409 23 1

Generator 01R0462 13 11

Light Tower N25527 9 15

Light Tower N25615 9 15

Light Tower N25618 9 15   

Light Tower N25620 9 15

Light Tower N25621 9 15

Light Tower N25622 9 15

Light Tower N36324 16 8

Light Tower N26326 9 15

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 18, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

96 70 Y

NUMBER HRS
1 Site Manager 8
1 SUXO 12
3 ESS/QC 24
6 48

12 96
17 132
1 8
1 4

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 332.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 11,327.0

Total  work hours
start of construction 11,659.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
QC EngineerTtEC
Shift Superintendent

1.  0130    110 Cubic yards of screened material loaded onto the barge from pad #2.

 

 

 
 
  

 

 

TtEC

Sunny

The following work was accomplished:   

Work Performed Today

TtEC

 

 
 

 

Subs:

 
  

CTO 054-42CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Evening Thunderstorms

Quality checked 10% of screened dredge material for DMM. 
290 yds screened material loaded on the barge.

2.  0530    180 Cubic yards screened material loaded onto the barge from pad #3

TtEC

 

3.  2125 - 2330   Operations on hold due to weather.

TtEC
Laborers

TtEC 

 
 

 

 

 07/18/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/18/2006 CTO 054-42 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 70 Max Temp 96 Evening Thunderstorm

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

290 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

 

 

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

Construction Quality Control Report
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Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-42 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 236 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

290 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 7/18/2006 CTO 054-42
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
70 96 ning Thundersto

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Hinkle, Carey 
Crino, Dummitt, Soha, Cates, Deason, Orr, Janis, Massett, McGrath, Piper, McCollum, Szpilla, DiDonato
Bridgeman, Wengyn, Orloff, Shellenbarge, Roberts, Eason, Ur, Gettis, Mennona, Osborne, Morrison, Lampe

 

290 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-42

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/18/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/18/2006

Contract Task Order: 054 CTO 054-42

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 8 16  

Front End Loader CJS15681 8 16   

Mini-Excavator DMA4325/N40539 15 9  

Mini-Excavator DMA4305/N40536 11 13  

Generator MOPH10409 24 0

Generator 01R0462 24 0

Light Tower N25527 11 13

Light Tower N25615 8 16

Light Tower N25618 8 16   

Light Tower N25620 9 15

Light Tower N25621 8 16

Light Tower N25622 13 11

Light Tower N36324 9 15

Light Tower N26326 8 16

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 19, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

80 67  

NUMBER HRS
1 Site Manager 8
1 SUXO 12
3 ESS/QC 24
6 48

12 96
17 132
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 336.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 11,659.0

Total  work hours
start of construction 11,995.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

 

 07/19/06

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
290 yds screened material loaded on the barge.

2.  1300 - 230 yards of screened material loaded from Pad #3

TtEC

 

CTO 054-43CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Partly Cloudy

 

 
 

 

Subs:

 
  

Partly Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

1.  0520 - 60 yards of screened material loaded from Pad #2

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/19/2006 CTO 054-43 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 67 Max Temp 80 Partly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

290 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-43 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

290 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/19/2006 CTO 054-43
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
67 80 Partly Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
290 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Hinkle, Carey 
Crino, Dummitt, Soha, Cates, Deason, Orr, Janis, Massett, McGrath, Piper, McCollum, Szpilla, DiDonato
Bridgeman, Wengyn, Orloff, Shellenbarge, Roberts, Eason, Ur, Gettis, Mennona, Osborne, Morrison, Lampe

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-43

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/19/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/19/2006

Contract Task Order: 054 CTO 054-43

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 6 18  

Front End Loader CJS15681 10 14   

Mini-Excavator DMA4325/N40539 8 16  

Mini-Excavator DMA4305/N40536 14 10  

Generator MOPH10409 22 2

Generator 01R0462 20 4

Light Tower N25527 7 17

Light Tower N25615 10 14

Light Tower N25618 6 18   

Light Tower N25620 9 15

Light Tower N25621 9 15

Light Tower N25622 6 18

Light Tower N36324 9 15

Light Tower N26326 10 14

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 20, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

79 72  

NUMBER HRS
1 Site Manager 8
1 SUXO 13
3 ESS/QC 24
6 48

12 96
17 132
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 337.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 11,995.0

Total  work hours
start of construction 12,332.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
QC EngineerTtEC
Shift Superintendent

1.  1130 - 150 yards of screened material loaded from pad #2.

 

 

 
 
  

 

 

TtEC

Partly Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

 

personnel to be mindful of their surroundings.
 

 

Subs:

 
  

CTO 054-44CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Partly Cloudy

Quality checked 10% of screened dredge material for DMM. 
370 yds screened material loaded on the barge.

2.  2130 - 220 yards of screened material loaded from pad #3.

TtEC

 

3.  1830 - Team #3 Safety Standown Briefing - Discussed the lost time incidents that happened on Pad #1 with the other contractor and encouraged all

TtEC
Laborers

TtEC 

 
 

 

 

 07/20/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/20/2006 CTO 054-44 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 72 Max Temp 79 Partly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

370 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

 

 

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-44 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 236 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

370 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 7/20/2006 CTO 054-44
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
72 79 Partly Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

Conducted a safety standown to cover the events surrounding R.F. Weston's lost time injuries.  Personnel were encouraged to 
watchful and to stick to the procedures outlined in the SSWP and HASP.

AIR MONITORING RESULTS :

Sullivan, Saveall, Hinkle, Carey 
Crino, Dummitt, Soha, Cates, Deason, Orr, Janis, Massett, McGrath, Piper, McCollum, Szpilla, DiDonato
Bendel, Pope, Renkema, Casey, Ribary, Mutton, Joiner, Schlatmann, Sherry, Daly, Hill, Gorecki, Haviland

 

370 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-44

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/20/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/20/2006

Contract Task Order: 054 CTO 054-44

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 8 16  

Front End Loader CJS15681 11 13   

Mini-Excavator DMA4325/N40539 7 17  

Mini-Excavator DMA4305/N40536 9 15  

Generator MOPH10409 18 6

Generator 01R0462 6 18

Light Tower N25527 4 20

Light Tower N25615 4 20

Light Tower N25618 4 20   

Light Tower N25620 5 19

Light Tower N25621 5 19

Light Tower N25622 4 20

Light Tower N36324 5 19

Light Tower N26326 5 19

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 21, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

87 72 Y

NUMBER HRS
1 Site Manager 8
1 SUXO 12
3 ESS/QC 24
6 48

12 96
17 144
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 348.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 12,332.0

Total  work hours
start of construction 12,680.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

 

 07/21/06

3.  2030  Loaded 135 yards of screened material from pad #3.

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
250 yds screened material loaded on the barge.

2.  1430 - 1730  Operations stopped due to lightning.

TtEC

 

CTO 054-45CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Partly Cloudy

 

4.  0030 - 0145  Opreations stopped due to lightning.
 

 

Subs:

 
  

Partly Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

1.  0700  Loaded 115 yards of screened material from pad #2.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/21/2006 CTO 054-45 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 72 Max Temp 87 Partly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

250 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-45 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

250 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/21/2006 CTO 054-45
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
72 87 Partly Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
250 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

Conducted a safety standown for team #1 to cover the events surrounding R.F. Weston's lost time injuries.  Personnel were 
encouraged to watchful and to stick to the procedures outlined in the SSWP and HASP.

AIR MONITORING RESULTS :

Sullivan, Saveall, Hinkle, Carey 
Crino, Dummitt, Soha, Cates, Deason, Orr, Janis, Massett, McGrath, Piper, McCollum, Szpilla, DiDonato
Bendel, Pope, Renkema, Casey, Ribary, Mutton, Joiner, Schlatmann, Sherry, Daly, Hill, Gorecki, Haviland

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-45

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/21/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/21/2006

Contract Task Order: 054 CTO 054-45

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 11 13  

Front End Loader CJS15681 15 9   

Mini-Excavator DMA4325/N40539 9 15  

Mini-Excavator DMA4305/N40536 12 12  

Generator MOPH10409 18 6

Generator 01R0462 6 18

Light Tower N25527 9 15

Light Tower N25615 10 14

Light Tower N25618 10 14   

Light Tower N25620 10 14

Light Tower N25621 9 15

Light Tower N25622 10 14

Light Tower N36324 10 14

Light Tower N26326 9 15

Equipment Usage Report



Week ending July 28, 2006 



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 22, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

86 72 Y

NUMBER HRS
1 Site Manager 0
1 SUXO 12
3 ESS/QC 24
6 48

12 96
17 132
1 0
1 4

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 316.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 12,680.0

Total  work hours
start of construction 12,996.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

6.  1730  160 cubic yards loaded from pad #2

Contractor / Superintendent Date

1.  0630  110 cubic yards loaded from pad #3

 

 07/22/06

4.  1045 - 1100  Nassau Captain's family passing through the EZ.

8.  1930  140 cubic yards loaded from pad #3.

5.  1215 - 1245  Stopped work due to lightning.

7.  1800 - 1840  Stopped work due to lightning.

TtEC
Laborers

TtEC
Operating Engineers
UXO Technicians
QC Engineer

 

 
 

 
 

TtEC
TtEC

Quality checked 10% of screened dredge material for DMM. 
410 yds screened material loaded on the barge.

3.  1015   Found 1ea 20MM and placed it in the RSL.

TtEC

 

CTO 054-46CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Partly Cloudy

Subs:

 
  

Partly Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

Shift Superintendent

2.  0840 - 0850  Nassau Captain's family passing through the EZ. 

 

 

 
 
  

 

 

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/22/2006 CTO 054-46 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 72 Max Temp 86 Partly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

410 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-46 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

410 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/22/2006 CTO 054-46
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
72 86 Partly Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
410 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Saveall, Carey
Bridgeman, Wengyn, Orloff, Shellenbarger, Roberts, Eason, Ur, Gettis, Mennona, Morrison, Osborne, Lampe
Bendel, Pope, Renkema, Casey, Ribary, Mutton, Joiner, Schlatmann, Sherry, Daly, Hill, Gorecki, Haviland

 

Conducted a safety standown for team #2 to cover the events surrounding R.F. Weston's lost time injuries.  Personnel were 
encouraged to be watchful and to stick to the procedures outlined in the SSWP and HASP for all work processes.

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-46

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/22/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/22/2006

Contract Task Order: 054 CTO 054-46

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 10 14  

Front End Loader CJS15681 13 11   

Mini-Excavator DMA4325/N40539 7 17  

Mini-Excavator DMA4305/N40536 7 17  

Generator MOPH10409 24 0

Generator 01R0462 23 1

Light Tower N25527 10 14

Light Tower N25615 9 15

Light Tower N25618 10 14   

Light Tower N25620 11 13

Light Tower N25621 10 14

Light Tower N25622 9 15

Light Tower N36324 11 13

Light Tower N26326 10 14

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 23, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

83 70 Y

NUMBER HRS
1 Site Manager 0
1 SUXO 4
3 ESS/QC 24
6 48

12 96
17 132
1 0
1 0

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 304.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 12,996.0

Total  work hours
start of construction 13,300.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

 

Contractor / Superintendent Date

1.  0650  147 cubic yards of screened material loaded from pad #2.

 

 07/23/06

 

 

 

 

TtEC
Laborers

TtEC
Operating Engineers
UXO Technicians
QC Engineer

 

 
 

 
 

TtEC
TtEC

Quality checked 10% of screened dredge material for DMM. 
372 yds screened material loaded on the barge.

3.  1930  110 cubic yards of screened material loaded from pad #2.

TtEC

 

CTO 054-47CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

Subs:

 
  

Partly Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

Shift Superintendent

2.  1050  115 cubic yards of screened material loaded from pad #3.

 

 

 
 
  

 

 

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/23/2006 CTO 054-47 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 70 Max Temp 83 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

372 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-47 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

372 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/23/2006 CTO 054-47
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
70 83 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
372 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Saveall 
Bridgeman, Wengyn, Orloff, Shellenbarger, Roberts, Eason, Ur, Gettis, Mennona, Morrison, Osborne, Lampe
Bendel, Pope, Renkema, Casey, Ribary, Mutton, Joiner, Schlatmann, Sherry, Daly, Hill, Gorecki, Haviland

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-47

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/23/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/23/2006

Contract Task Order: 054 CTO 054-47

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 10 14  

Front End Loader CJS15681 14 10   

Mini-Excavator DMA4325/N40539 9 15  

Mini-Excavator DMA4305/N40536 8 16  

Generator MOPH10409 22 2

Generator 01R0462 20 4

Light Tower N25527 11 13

Light Tower N25615 11 13

Light Tower N25618 9 15   

Light Tower N25620 9 15

Light Tower N25621 11 13

Light Tower N25622 10 14

Light Tower N36324 0 24

Light Tower N26326 11 13

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 24, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

83 65 N

NUMBER HRS
1 Site Manager 8
1 SUXO 12
3 ESS/QC 24
6 48

12 96
17 132
1 8
1 4

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 332.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 13,300.0

Total  work hours
start of construction 13,632.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Shift Superintendent

2.  1700  100 yards loaded on the barge from pad #2.

 

 

 
 
  

 

 

Clear

The following work was accomplished:   

Work Performed Today

TtEC

Subs:

 
  

CTO 054-48CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Clear

Quality checked 10% of screened dredge material for DMM. 
220 yds screened material loaded on the barge.

 

TtEC

 

 

 
 

 
 

TtEC
TtEC

TtEC
Laborers

TtEC
Operating Engineers
UXO Technicians
QC Engineer

07/24/06

 

 

 

1.  0015  120 yards loaded on the barge from pad #3.

 

 

 

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/24/2006 CTO 054-48 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 65 Max Temp 83 Clear

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

220 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

 

 

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-48 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 236 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

220 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 7/24/2006 CTO 054-48
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
65 83 Clear

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Hinkle, Carey 
Bridgeman, Wengyn, Orloff, Shellenbarger, Roberts, Eason, Ur, Gettis, Mennona, Morrison, Osborne, Lampe
Crino, Dummitt, Soha, Cates, Janis, Deason, Orr, Massett, McGrath, Piper, Szpila, McCollum, DiDonato

 

220 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-48

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/24/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/24/2006

Contract Task Order: 054 CTO 054-48

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 9 15  

Front End Loader CJS15681 11 13   

Mini-Excavator DMA4325/N40539 11 13  

Mini-Excavator DMA4305/N40536 13 11  

Generator MOPH10409 22 2

Generator 01R0462 20 4

Light Tower N25527 5 19

Light Tower N25615 9 15

Light Tower N25618 9 15   

Light Tower N25620 10 14

Light Tower N25621 9 15

Light Tower N25622 9 15

Light Tower N36324 10 14

Light Tower N26326 5 19

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 25, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

83 65 N

NUMBER HRS
1 Site Manager 8
1 SUXO 12
2 ESS/QC 24
5 48

12 96
17 132
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 336.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 13,632.0

Total  work hours
start of construction 13,968.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

1.  0130  100 yards loaded on the barge from pad #3.

 

 

 

07/25/06

 

 

 

TtEC
Laborers

TtEC
Operating Engineers
UXO Technicians
QC Engineer

 

 
 

 
 

TtEC
TtEC

Quality checked 10% of screened dredge material for DMM. 
200 yds screened material loaded on the barge.

3.  1930  ESS/QC notified SUXOS that a wheel loader was down with a hydraulic actuator problem.  NES was notified and will be on site in the morning.

TtEC

 

CTO 054-49CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Clear

Subs:

 
  

Clear

The following work was accomplished:   

Work Performed Today

TtEC

Shift Superintendent

2.  1250  100 yards loaded on the barge from pad #2.

 

 

 
 
  

 

 

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/25/2006 CTO 054-49 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 65 Max Temp 83 Clear

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

200 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-49 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

200 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/25/2006 CTO 054-49
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
65 83 Clear

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
200 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Sullivan, Saveall, bridgeman, Bendel, Hinkle, Carey 
Wengyn, Orloff, Shellenbarger, Roberts, Eason, Ur, Gettis, Mennona, Morrison, Osborne, Lampe
Dummitt, Soha, Cates, Janis, Deason, Orr, Massett, McGrath, Piper, Szpila, McCollum, DiDonato

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-49

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/25/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/25/2006

Contract Task Order: 054 CTO 054-49

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 6 18  

Front End Loader CJS15681 8 16   

Mini-Excavator DMA4325/N40539 15 9  

Mini-Excavator DMA4305/N40536 15 9  

Generator MOPH10409 23 1

Generator 01R0462 23 1

Light Tower N25527 4 20

Light Tower N25615 10 14

Light Tower N25618 9 15   

Light Tower N25620 11 13

Light Tower N25621 9 15

Light Tower N25622 9 15

Light Tower N36324 10 14

Light Tower N26326 4 20

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 26, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

83 70 N

NUMBER HRS
1 Site Manager 8
1 SUXO 13
2 ESS/QC 24
5 48

12 96
17 132
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 337.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 13,968.0

Total  work hours
start of construction 14,305.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Shift Superintendent

2.  Found 1 ea MK2 40MM

 

 

 
 
  

 

 

Clear

The following work was accomplished:   

Work Performed Today

TtEC

Subs:

 
  

CTO 054-50CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Clear

Quality checked 10% of screened dredge material for DMM. 
250 yds screened material loaded on the barge.

3.  Found 1 ea MK VII 3" Practice

TtEC

 

 

 
 

 
 

TtEC
TtEC

TtEC
Laborers

TtEC
Operating Engineers
UXO Technicians
QC Engineer

07/26/06

 

 

 

1.  5 hours 17 minutes lost time due to ammunition movement.

 

 

 

Contractor Production Report
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LEONARDO, NEW JERSEY 

ENTRY I EXIT LOG 
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NaV81 Weapons St8iion Earie 
Construction Support - DMM Visual Survey 

( '11:) TETRA TECH EC, INC. DAILY BRIEFING SIGN-IN SHEET 

Project Information 

June 2006 
Final 

Project Name/Location: £;-;,eC[ Date: 7 '· 2" ' V~ 
~~------~-----------------------

Person Presenting Brief: lie5dQ-C(; Iv Kx;< j ~"....A:~ 
( ~ ~ 

Shift/Department: 

Briefing Content 

Awareness (Special EHS concerns, recent incidents, etc.): US ~ (, fJ'5 ~/f1) F ("~j (<; 
. ) I I I 

Other Issues (Plan changes, attendee comments, etc. 

Attendees (Please Print Name) - Return to SUXOS following the Briefing 

16. 

17. 

18. ''>=i''Yi~~6f1JW~~=----------
19. 

20. 

21. 

22. 

23. 

24. 

25. 

26, 

27. 

28. 

29. 

30. 



Tetra Tech NUS, Inc DATE: 7/26/2006 CTO 054-50 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 0 Max Temp 83 Clear

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

250 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

 

 

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-50 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 236 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

250 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 7/26/2006 CTO 054-50
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
70 83 Clear

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

Sullivan, Saveall, bridgeman, Bendel, Hinkle, Carey 
Pope, Renkema, Casey, Mutton, Joiner, Schlatmann, Sherry, Daly, Hill, Gorecki, Haviland
Dummitt, Soha, Cates, Janis, Deason, Orr, Massett, McGrath, Piper, Szpila, McCollum, DiDonato

 

250 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-50

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/26/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/26/2006

Contract Task Order: 054 CTO 054-50

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 12 12  

Front End Loader CJS15681 8 16   

Mini-Excavator DMA4325/N40539 12 12  

Mini-Excavator DMA4305/N40536 11 13  

Generator MOPH10409 21 3

Generator 01R0462 21 3

Light Tower N25527 12 12

Light Tower N25615 8 16

Light Tower N25618 9 15   

Light Tower N25620 8 16

Light Tower N25621 9 15

Light Tower N25622 9 15

Light Tower N36324 8 16

Light Tower N26326 8 16

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 27, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

86 70 Y

NUMBER HRS
1 Site Manager 8
1 SUXO 12
2 ESS/QC 24
5 48

12 96
17 132
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 336.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 14,305.0

Total  work hours
start of construction 14,641.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Shift Superintendent

2.  1250  90 yard of screened material loaded off of pad #3.

 

 

 
 
  

 

 

Partly Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

Subs:

 
  

CTO 054-51CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Partly Cloudy

Quality checked 10% of screened dredge material for DMM. 
240 yds screened material loaded on the barge.

3.  2041 - 2231  Stopped work due to weather.

TtEC

 

 

 
 

 
 

TtEC
TtEC

TtEC
Laborers

TtEC
Operating Engineers
UXO Technicians
QC Engineer

07/27/06

 

 

 

1.  0845  150 yards of screened material loaded off of pad #2.

 

 

 

Contractor Production Report
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Naval Weapons Siaiion Earle 
Consiruclion Suppol1 - DMM Visual Survey 

. ('11::) TETRA TECH EC.INC. DAILY BRIEFING SIGN-IN SHEET 

Project Information 

June 2006 
Final 

Project Name/Location: _Cl_, -=--.e-=--£!_e:;.._-______________ Date: ;). 7 rut () 6 
Person Presenting Brief: --J;t:u::f?-~/'--"D~&t:::.>"_-~__....:...A_-_"'v ___________ _ 

S h ifVOepa rtment: 

Briefing Content 

Awareness (Special EHS concerns, recent incidents, etc. ): 

~Us . J 

Other Issues (Plan changes, attendee comments, etc. 

Attendees (Please Print Name) . - Return to SUXOS following the Briefi 
. . ~# 



Tetra Tech NUS, Inc DATE: 7/27/2006 CTO 054-51 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 0 Max Temp 86 Partly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

240 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

 

 

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-51 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 236 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

240 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 7/27/2006 CTO 054-51
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
70 86 Partly Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Bridgeman, Bendel, Hinkle, Carey 
Pope, Renkema, Casey, Mutton, Joiner, Schlatmann, Sherry, Daly, Hill, Gorecki, Haviland
Dummitt, Soha, Cates, Janis, Deason, Orr, Massett, McGrath, Piper, Szpila, McCollum, DiDonato

 

240 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-51

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/27/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/27/2006

Contract Task Order: 054 CTO 054-51

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 12 12  

Front End Loader CJS15681 8 16   

Mini-Excavator DMA4325/N40539 12 12  

Mini-Excavator DMA4305/N40536 11 13  

Generator MOPH10409 21 3

Generator 01R0462 21 3

Light Tower N25527 12 12

Light Tower N25615 8 16

Light Tower N25618 9 15   

Light Tower N25620 8 16

Light Tower N25621 9 15

Light Tower N25622 9 15

Light Tower N36324 8 16

Light Tower N26326 8 16

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 28, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

86 70 Y

NUMBER HRS
1 Site Manager 8
1 SUXO 13
2 ESS/QC 24
5 48

12 96
17 132
1 0
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 329.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 14,641.0

Total  work hours
start of construction 14,970.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

1.  0100   80 yards screened material picked up from pad #2.

 

 

 

07/28/06

4.  1610 - 1707  Operations stopped on the trestle due to lightning.

 

5.  1740  130 yards screened material picked up from pad #2.

 

TtEC
Laborers

TtEC
Operating Engineers
UXO Technicians
QC Engineer

 

 
 

 
 

TtEC
TtEC

Quality checked 10% of screened dredge material for DMM. 
300 yds screened material loaded on the barge.

3.  0630   90 yards screened material picked up from pad #3.

TtEC

 

CTO 054-52CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Cloudy

Subs:

 
  

Partly Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

Shift Superintendent

2.  0220 - 0335  Operations stopped on the trestle due to lightining.

 

 

 
 
  

 

 

Contractor Production Report
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Naval Weapons Siaiion Earle 
Constructi~n Support - DMM Visual Survey 

("11:: J TETRA TECH EC,INC DAILY BRIEFING SIGN-IN SHEET 

Project Information 

June 2006 
Final 

Project Name/Location: ...!J:.~=.-::....:"f!::::..et::::..~_-_______________ Dale: 7 ~ '?-8 -co-(. 

Person Presenting Brief: ~iJ:.E£~!:....:-L=::'J..:::(.;.£):::..:::...:=-V\._-/-=-::'\_rv' ___________ _ 

ShitVDepartment: 

Briefing Content . 

Awareness (Special EHS concerns, recent incidents, etc,): 

[,LJt~ t1letl/!A IN; (I V) 

Other Issues (Plan changes, attendee comments, etc. 

. . 

Attendees (Please Print Name) - Return to SUXOS folio 
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Tetra Tech NUS, Inc DATE: 7/28/2006 CTO 054-52 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 0 Max Temp 86 Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

300 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-52 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

300 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/28/2006 CTO 054-52
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
70 86 Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
300 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Bridgeman, Bendel, Carey 
Pope, Renkema, Casey, Mutton, Joiner, Schlatmann, Sherry, Daly, Hill, Gorecki, Haviland
Wengyn, Orloff, Shellenbarger Roberts, Eason, Ribary, Gettis, Mennona, Osborne, Morrison, Lampe

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-52

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/28/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/28/2006

Contract Task Order: 054 CTO 054-52

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 9 15  

Front End Loader CJS15681 14 10   

Mini-Excavator DMA4325/N40539 6 18  

Mini-Excavator DMA4305/N40536 9 15  

Generator MOPH10409 24 0

Generator 01R0462 23 1

Light Tower N25527 6 18

Light Tower N25615 11 13

Light Tower N25618 10 14   

Light Tower N25620 11 13

Light Tower N25621 11 13

Light Tower N25622 10 14

Light Tower N36324 8 16

Light Tower N26326 8 16

Equipment Usage Report



 Week ending August 4, 2006 



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 29, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

86 70 N

NUMBER HRS
1 Site Manager 0
1 SUXO 18
2 ESS/QC 12
5 48

12 96
17 132
1 0
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 314.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 14,970.0

Total  work hours
start of construction 15,284.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

1.  0135  160 yards screened material picked up off of pad #3.

 

 

 

07/29/06

 

 

 

 

TtEC
Laborers

TtEC
Operating Engineers
UXO Technicians
QC Engineer

 

 
 

 
 

TtEC
TtEC

Quality checked 10% of screened dredge material for DMM. 
400 yds screened material loaded on the barge.

3.  1745  150 yards screened material picked up off of pad #3.

TtEC

 

CTO 054-53CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Partly Cloudy

Subs:

 
  

Partly Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

Shift Superintendent

2.  0635  90 yards screened material picked up off of pad #2.

 

 

 
 
  

 

 

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/29/2006 CTO 054-53 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 0 Max Temp 86 Partly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

400 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-53 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

400 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/29/2006 CTO 054-53
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
70 86 Partly Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
400 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Saveall, Bridgeman, Carey 
Pope, Renkema, Casey, Mutton, Joiner, Schlatmann, Sherry, Daly, Hill, Gorecki, Haviland
Wengyn, Orloff, Shellenbarger Roberts, Eason, Ribary, Gettis, Mennona, Osborne, Morrison, Lampe

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-53

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/29/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/29/2006

Contract Task Order: 054 CTO 054-53

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 12 12  

Front End Loader CJS15681 17 7   

Mini-Excavator DMA4325/N40539 12 12  

Mini-Excavator DMA4305/N40536 10 14  

Generator MOPH10409 21 3

Generator 01R0462 23 1

Light Tower N25527 11 13

Light Tower N25615 11 13

Light Tower N25618 9 15   

Light Tower N25620 8 16

Light Tower N25621 12 12

Light Tower N25622 10 14

Light Tower N36324 9 15

Light Tower N26326 11 13

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 30, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

90 71 N

NUMBER HRS
1 Site Manager 0
1 SUXO 14
2 ESS/QC 12
5 48

12 96
17 132
1 0
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 310.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 15,284.0

Total  work hours
start of construction 15,594.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

1.  0100  200 yards screened material picked up off of pad #2.

 

 

 

07/30/06

 

 

 

 

TtEC
Laborers

TtEC
Operating Engineers
UXO Technicians
QC Engineer

 

 
 

 
 

TtEC
TtEC

Quality checked 10% of screened dredge material for DMM. 
480 yds screened material loaded on the barge.

3.  2200  155 yards screened material picked up off of pad #2.

TtEC

 

CTO 054-54CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Partly Cloudy

Subs:

 
  

Partly Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

Shift Superintendent

2.  0630  125 yards screened material picked up off of pad #3.

 

 

 
 
  

 

 

 

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/30/2006 CTO 054-54 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 71 Max Temp 90 Partly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

  
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

480 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 236 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-54 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

480 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 236 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 7/30/2006 CTO 054-54
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
71 90 Partly Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
480 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Saveall, Bridgeman, Carey 
Dummitt, Soha, Cates, Janis, Deason, Orr, Massett, McGrath, Piper, Szpila, McCollum, DiDonato
Wengyn, Orloff, Shellenbarger Roberts, Eason, Ribary, Gettis, Mennona, Osborne, Morrison, Lampe

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-54

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/30/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/30/2006

Contract Task Order: 054 CTO 054-54

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 10 14  

Front End Loader CJS15681 12 12   

Mini-Excavator DMA4325/N40539 14 10  

Mini-Excavator DMA4305/N40536 15 9  

Generator MOPH10409 23 1

Generator 01R0462 23 1

Light Tower N25527 9 15

Light Tower N25615 10 14

Light Tower N25618 11 13   

Light Tower N25620 10 14

Light Tower N25621 9 15

Light Tower N25622 10 14

Light Tower N36324 10 14

Light Tower N26326 9 15

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     July 31, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

90 72 N

NUMBER HRS
1 Site Manager 8
1 SUXO 14
2 ESS/QC 24
5 48

12 96
14 168
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 374.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 15,594.0

Total  work hours
start of construction 15,968.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
QC EngineerTtEC
Shift Superintendent

1.  0040  110 yards screened material removed from pad #3

 

 

 
 
  

 

 

TtEC

Mostly Sunny

The following work was accomplished:   

Work Performed Today

TtEC

 

4.  2159  Team found a 5 inch HE Projectile.  Adjusted the exclusion zone to 425 feet based on the ordnance found.
5.  2359  65 yards screened material removed from pad #2.

 

Subs:

 
  

CTO 054-55CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

Mostly Sunny

Quality checked 10% of screened dredge material for DMM. 
465 yds screened material loaded on the barge.

2.  1715  125 yards screened material removed from pad #2

TtEC

 

3.  2005  165 yards screened material removed from pad #3

TtEC
Laborers

TtEC 

 
 

 

 

 07/31/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 7/31/2006 CTO 054-55 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 72 Max Temp 90 Mostly Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

465 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 425 ft. SSWP 2.8.1

 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

 

 

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-55 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 425 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

465 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 7/31/2006 CTO 054-55
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
72 90 Mostly Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

Changed the exclusion zone from 235 feet to 425 feet based on finding a 5 inch high explosive projectile. 

AIR MONITORING RESULTS :

Sullivan, Saveall, Bendel, Bridgeman, Hinkle, Carey 
Dummitt, Soha, Cates, Janis, Deason, Orr, Joiner, Casey, Massett, McGrath, Piper, Szpila, McCollum, DiDonato
Wengyn, Orloff, Shellenbarger, Roberts, Eason, Ribary, Gettis, Mennona, Osborne, Morrison, Lampe

 

465 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-55

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 7/31/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 7/31/2006

Contract Task Order: 054 CTO 054-55

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 10 14  

Front End Loader CJS15681 15 9   

Mini-Excavator DMA4325/N40539 12 12  

Mini-Excavator DMA4305/N40536 13 11  

Generator MOPH10409 23 1

Generator 01R0462 24 0

Light Tower N25527 10 14

Light Tower N25615 9 15

Light Tower N25618 9 15   

Light Tower N25620 9 15

Light Tower N25621 10 14

Light Tower N25622 10 14

Light Tower N36324 10 14

Light Tower N26326 10 14

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     August 1, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

90 74 N

NUMBER HRS
1 Site Manager 8
1 SUXO 12
2 ESS/QC 24
5 36

12 96
14 168
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 360.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 15,968.0

Total  work hours
start of construction 16,328.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

 

 08/01/06

 

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
275 yds screened material loaded on the barge.

2.  2100  145 yards screened material removed from pad #2.

TtEC

 

CTO 054-56CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

 Sunny

 

 
 

 

Subs:

 
  

Sunny

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

1.  1720  130 yards screened material removed from pad #3.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 8/1/2006 CTO 054-56 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 74 Max Temp 90  Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

275 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 425 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-56 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

275 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 425 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 8/1/2006 CTO 054-56
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
74 90  Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
275 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

Changed the exclusion zone from 235 feet to 425 feet based on finding a 5 inch high explosive projectile. 

AIR MONITORING RESULTS :

Sullivan, Saveall, Bendel, Bridgeman, Hinkle, Carey 
Dummitt, Soha, Cates, Janis, Deason, Orr, Joiner, Casey, Massett, McGrath, Piper, Szpila, McCollum, DiDonato
Wengyn, Orloff, Shellenbarger, Roberts, Eason, Ribary, Gettis, Mennona, Osborne, Morrison, Lampe

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-56

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/1/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/1/2006

Contract Task Order: 054 CTO 054-56

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 12 12  

Front End Loader CJS15681 17 7   

Mini-Excavator DMA4325/N40539 13 11  

Mini-Excavator DMA4305/N40536 15 9  

Generator MOPH10409 23 1

Generator 01R0462 24 0

Light Tower N25527 9 15

Light Tower N25615 9 15

Light Tower N25618 9 15   

Light Tower N25620 9 15

Light Tower N25621 9 15

Light Tower N25622 9 15

Light Tower N36324 9 15

Light Tower N26326 9 15

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     August 2, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

97 80 N

NUMBER HRS
1 Site Manager 8
1 SUXO 12
2 ESS/QC 24
5 48

12 96
14 168
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 372.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 16,328.0

Total  work hours
start of construction 16,700.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
QC EngineerTtEC
Shift Superintendent

1.  1250 - 145 yards of screened material removed from pad #3.

 

 

 
 
  

 

 

TtEC

Sunny

The following work was accomplished:   

Work Performed Today

TtEC

 

 
 

 

Subs:

 
  

CTO 054-57CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

 Sunny

Quality checked 10% of screened dredge material for DMM. 
270 yds screened material loaded on the barge.

2.  1730 - 125 yards of screened material removed from pad #2.

TtEC

 

 

TtEC
Laborers

TtEC 

 
 

 

 

 08/02/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 8/2/2006 CTO 054-57 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 80 Max Temp 97  Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

270 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 425 ft. SSWP 2.8.1

 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

 

 

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-57 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 425 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

270 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 8/2/2006 CTO 054-57
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
80 97  Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Bendel, Bridgeman, Hinkle, Carey 
Dummitt, Soha, Cates, Janis, Deason, Orr, Joiner, Casey, Massett, McGrath, Piper, Szpila, McCollum, DiDonato
Wengyn, Orloff, Shellenbarger, Roberts, Eason, Ribary, Daly, Hill, Gorecki, Haviland, Schlatmann, Sherry

 

270 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-57

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/2/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/2/2006

Contract Task Order: 054 CTO 054-57

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 16 8  

Front End Loader CJS15681 20 4   

Mini-Excavator DMA4325/N40539 13 11  

Mini-Excavator DMA4305/N40536 15 9  

Generator MOPH10409 24 0

Generator 01R0462 19 5

Light Tower N25527 9 15

Light Tower N25615 10 14

Light Tower N25618 11 13   

Light Tower N25620 10 14

Light Tower N25621 9 15

Light Tower N25622 10 14

Light Tower N36324 10 14

Light Tower N26326 10 14

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     August 3, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

93 80 N

NUMBER HRS
1 Site Manager 8
1 SUXO 12
2 ESS/QC 24
5 36

12 96
14 168
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 360.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 16,700.0

Total  work hours
start of construction 17,060.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

 

 08/03/06

3.  0910-0916 - Stopped operations due to ammo movement.

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
200 yds screened material loaded on the barge.

2.  0802-0806 - Stopped operations due to ammo movement.

TtEC

 

CTO 054-58CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

 Sunny

6.  2300-2400 - Stopped operations due to lightning.

4.  1200 - 60 yards screened material loaded on to the barge from pad #2.
5.  1500-1530 - Stopped operations due to ammo movement.

 

Subs:

 
  

Sunny

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

1.  0530 - 145 yards screened material loaded on to the barge from pad #3.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report



TEm.A rECII EC. mc. 
NAVAL WE.APONS STATION EI\.R~E 

LEONARDO. NEW JERSEY 

ENlllY I EAlT LOG 

C.ATE.. 8· 3·.:2".,.... 

PERSONNEl REPRESENTING I JOB - r IN OUT 

S/..<u./I T_ T.vo~ I~ Itrc 

-~:Q\ll= = ~ O'~' f'f,i:;t""'1 
~~'.~ -- -- -- t: 
L :~7."'~ ~ = _ = =I~;~I 

"" _ r~ _ _~/ibo 
.i'¥,,'</-D1,O'_ _ ~ $~ 

''''''''''' - ~~ 

-,'50',...,.. _ffe.g __ ~ ~ ~ 

~ -_1= r: -:Lj 

~ =r I ~1 
- ~ ~L-_-_ __ -t_ I I 



~-

l ETAA T£Cti EC. me. 
N"'V"'- WEAPONS Sl"'llON EAJU.~ 

LiOONARDO. HEW JcRS£'f' 

ENTRY I EXIT LOG 

O"'T€:J~/t.} /U'i 
P:EPR;:SCHTlNG I Joa 

0< 
oE. 

1... OUT 
~ 

- - '''''' ' 

~ "~~"'~ 

oc i' 170"---" 4 'l':, ~;~' 
..!:!!},)l" l I~ ~'>I,; 

""_ _ __ IIJ;:.J (Goo 

7r"~~ ~. 
TT_: , .... " ~c,_ 

I ~-
~-- --

_-1-

...10[ ~ 

'J~"~ 
_ . ""'"-""'-



'10."" .,.._>t. 
-..",-!>,. , ... " ... ," 

I>=..o. ~~.!t 

SI1t.'Cofl·nIY'1 

" 

DAILY BRIEFING SIGN_IN SHEET 

I . f " I 

- ---• 

.... '. ,., 



Tetra Tech NUS, Inc DATE: 8/3/2006 CTO 054-58 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 80 Max Temp 93  Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

200 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 425 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-58 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

200 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 425 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 8/3/2006 CTO 054-58
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
80 93  Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
200 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Bendel, Bridgeman, Hinkle, Carey 
Dummitt, Soha, Cates, Janis, Deason, Orr, Joiner, Casey, Gettis, Mennona, Osborne, Lampe, Morrison
Wengyn, Orloff, Shellenbarger, Roberts, Eason, Ribary, Daly, Hill, Gorecki, Haviland, Schlatmann, Sherry

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-58

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/3/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/3/2006

Contract Task Order: 054 CTO 054-58

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 11 13  

Front End Loader CJS15681 14 10   

Mini-Excavator DMA4325/N40539 10 14  

Mini-Excavator DMA4305/N40536 8 16  

Generator MOPH10409 23 1

Generator 01R0462 23 1

Light Tower N25527 10 14

Light Tower N25615 9 15

Light Tower N25618 11 13   

Light Tower N25620 10 14

Light Tower N25621 10 14

Light Tower N25622 10 14

Light Tower N36324 10 14

Light Tower N26326 9 15

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     August 4, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

88 79 N

NUMBER HRS
1 Site Manager 8
1 SUXO 14
2 ESS/QC 24
5 36

12 96
14 168
1 8
1 8

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 362.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 17,060.0

Total  work hours
start of construction 17,422.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
QC EngineerTtEC
Shift Superintendent

1.  0515 - 300 yards screened material loaded on to the barge from pad #3.

 

 

 
 
  

 

 

TtEC

Sunny

The following work was accomplished:   

Work Performed Today

TtEC

 

 
 

 

Subs:

 
  

CTO 054-59CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

 Sunny

Quality checked 10% of screened dredge material for DMM. 
465 yds screened material loaded on the barge.

2.  1315 - 165 yards screened material loaded on to the barge from pad #2.

TtEC

 

 

TtEC
Laborers

TtEC 

 
 

 

 

 08/04/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 8/4/2006 CTO 054-59 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 79 Max Temp 88  Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

465 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 425 ft. SSWP 2.8.1

 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

 

 

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-59 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 425 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

465 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 8/4/2006 CTO 054-59
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
79 88  Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Bendel, Bridgeman, Hinkle, Carey 
Dummitt, Soha, Cates, Janis, Deason, Orr, Joiner, Casey, Gettis, Mennona, Osborne, Lampe, Morrison
Wengyn, Orloff, Shellenbarger, Roberts, Eason, Ribary, Daly, Hill, Gorecki, Haviland, Schlatmann, Sherry

 

465 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-59

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/4/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/4/2006

Contract Task Order: 054 CTO 054-59

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 13 11  

Front End Loader CJS15681 13 11   

Mini-Excavator DMA4325/N40539 9 15  

Mini-Excavator DMA4305/N40536 13 11  

Generator MOPH10409 23 1

Generator 01R0462 24 0

Light Tower N25527 11 13

Light Tower N25615 9 15

Light Tower N25618 10 14   

Light Tower N25620 9 15

Light Tower N25621 9 15

Light Tower N25622 11 13

Light Tower N36324 9 15

Light Tower N26326 12 12

Equipment Usage Report



Week ending August 11, 2006 



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     August 5, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

90 64 N

NUMBER HRS
1 Site Manager 0
1 SUXO 15.5
2 ESS/QC 24
5 36

12 96
14 156
1 0
1 0

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 327.5

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 17,422.0

Total  work hours
start of construction 17,749.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

 

 08/05/06

3.  1005 - Team #2 found a 20MM and placed it in the RSL.

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
470 yds screened material loaded on the barge.

2.  0515 - 115 yards screened material loaded on the barge from pad #2.

TtEC

 

CTO 054-60CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

 Sunny

 

4.  1715 - 190 yards screened material loaded on the barge from pad #3.
 

 

Subs:

 
  

Sunny

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

1.  0150 - 165 yards screened material loaded on the barge from pad #3.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 8/5/2006 CTO 054-60 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 64 Max Temp 90  Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

470 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 425 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-60 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

470 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 425 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 8/5/2006 CTO 054-60
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
64 90  Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
470 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

Demobilized Richard Janis today.

AIR MONITORING RESULTS :

Saveall, Bendel, Bridgeman 
Dummitt, Soha, Cates, Deason, Orr, Joiner, Casey, Gettis, Mennona, Osborne, Lampe, Morrison
Wengyn, Orloff, Shellenbarger, Roberts, Eason, Ribary, Piper, Szpila, McCollum, DiDonato, Massett, McGrath

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-60

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/5/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/5/2006

Contract Task Order: 054 CTO 054-60

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 9 15  

Front End Loader CJS15681 13 11   

Mini-Excavator DMA4325/N40539 11 13  

Mini-Excavator DMA4305/N40536 13 11  

Generator MOPH10409 24 0

Generator 01R0462 23 1

Light Tower N25527 8 16

Light Tower N25615 10 14

Light Tower N25618 9 15   

Light Tower N25620 9 15

Light Tower N25621 10 14

Light Tower N25622 9 15

Light Tower N36324 10 14

Light Tower N26326 8 16

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     August 6, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

88 67 N

NUMBER HRS
1 Site Manager 0
1 SUXO 5.5
2 ESS/QC 24
5 36

12 96
14 156
1 0
1 0

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 317.5

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 17,749.5

Total  work hours
start of construction 18,067.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

 

 08/06/06

 

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
350 yds screened material loaded on the barge.

2

TtEC

 

CTO 054-61CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

 Sunny

 

 
 

 

Subs:

 
  

Sunny

The following work was accomplished:   

Work Performed Today

TtEC

TtEC Shift Superintendent

1.  0500 - 190 yards screened material loaded on to the barge from pad #2 and 160 yards from pad #3.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 8/6/2006 CTO 054-61 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 67 Max Temp 88  Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

350 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 425 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-61 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

350 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 425 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 8/6/2006 CTO 054-61
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
67 88  Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
350 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Saveall, Bendel, Bridgeman 
Dummitt, Soha, Cates, Deason, Orr, Joiner, Casey, Gettis, Mennona, Osborne, Lampe, Morrison
Wengyn, Orloff, Shellenbarger, Roberts, Eason, Ribary, Piper, Szpila, McCollum, DiDonato, Massett, McGrath

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-61

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/6/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/6/2006

Contract Task Order: 054 CTO 054-61

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 6 18  

Front End Loader CJS15681 15 9   

Mini-Excavator DMA4325/N40539 13 11  

Mini-Excavator DMA4305/N40536 14 14  

Generator MOPH10409 20 4

Generator 01R0462 23 1

Light Tower N25527 8 16

Light Tower N25615 9 15

Light Tower N25618 10 14   

Light Tower N25620 10 14

Light Tower N25621 8 16

Light Tower N25622 10 14

Light Tower N36324 10 14

Light Tower N26326 8 16

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     August 7, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

88 67 N

NUMBER HRS
1 Site Manager 0
1 SUXO 12
1 ESS/QC 12
2 24
4 48
7 84
1 8
  

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 188.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 18,067.0

Total  work hours
start of construction 18,255.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

 

 08/07/06

 

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
324 yds screened material loaded on the barge.

2.  1745 - Verified Barge 113 DMM free. 

TtEC

 

CTO 054-62CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

 Sunny

 

 
 

 

Subs:

 
  

Sunny

The following work was accomplished:   

Work Performed Today

TtEC

  

1.  0700 - Loaded 182 yards of screened material from pad #2 and 142 yards of screened material from pad #3 on to the barge.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 8/7/2006 CTO 054-62 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 67 Max Temp 88  Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

324 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 425 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-62 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

324 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 425 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 8/7/2006 CTO 054-62
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
67 88  Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
324 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

Bridgeman, Casey, Wengyn, Roberts, Shellenbarger, Orloff, Mennona, Osborne, Morrison, Lampe demobilized the site.

AIR MONITORING RESULTS :

Saveall, Hinkle
Dummitt, Soha, Cates, Deason, Orr, Joiner, Eason , McGrath, Massett, Piper, Szpila, McCollum, DiDonato
 

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-62

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/7/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/7/2006

Contract Task Order: 054 CTO 054-62

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 4 20  

Front End Loader CJS15681 8 16   

Mini-Excavator DMA4325/N40539 8 16  

Mini-Excavator DMA4305/N40536 9 15  

Generator MOPH10409 11 13

Generator 01R0462 10 14

Light Tower N25527 4 20

Light Tower N25615 10 14

Light Tower N25618 10 14   

Light Tower N25620 9 15

Light Tower N25621 10 14

Light Tower N25622 10 14

Light Tower N36324 9 15

Light Tower N26326 4 20

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     August 8, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

88 64 Y

NUMBER HRS
1 Site Manager 0
1 SUXO 12
1 ESS/QC 12
2 24
4 48
7 84
1 8
  

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 188.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work  
(If yes attach copy of OSHA report) hours from previous report 18,255.0

Total  work hours
start of construction 18,443.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

 

 08/08/06

 

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
259 yds screened material loaded on the barge.

2.  0930 - 1300 Loaded pads #2 and #3 with dredge spoils.

TtEC

 

CTO 054-63CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

 Sunny

 

 
 

 

Subs:

 
  

Sunny

The following work was accomplished:   

Work Performed Today

TtEC

  

1.  0520 - Stopped operations due to ammo movement.  Begin off loading clean material to barge; 102 yards pad #2 and 157 pad #3.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 8/8/2006 CTO 054-63 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 64 Max Temp 88  Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

259 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 425 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-63 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

259 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 425 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 8/8/2006 CTO 054-63
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
64 88  Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
259 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Saveall, Hinkle
Dummitt, Soha, Cates, Deason, Orr, Joiner, Eason , McGrath, Massett, Piper, Szpila, McCollum, DiDonato
 

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-63

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/8/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/8/2006

Contract Task Order: 054 CTO 054-63

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 7 17  

Front End Loader CJS15681 9 15   

Mini-Excavator DMA4325/N40539 9 15  

Mini-Excavator DMA4305/N40536 9 15  

Generator MOPH10409 12 12

Generator 01R0462 10 14

Light Tower N25527 6 18

Light Tower N25615 8 16

Light Tower N25618 9 15   

Light Tower N25620 5 19

Light Tower N25621 8 16

Light Tower N25622 9 15

Light Tower N36324 10 14

Light Tower N26326 4 20

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     August 9, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

86 66 N

NUMBER HRS
1 Site Manager 8
1 SUXO 13.5
1 ESS/QC 12
2 24
4 48
7 84
1 8
  

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 197.5

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work  
(If yes attach copy of OSHA report) hours from previous report 18,443.0

Total  work hours
start of construction 18,640.5

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
QC EngineerTtEC
 

1.  0525 - Stopped operations due to ammo movement.

 

 

 
 
  

 

 

 

Sunny

The following work was accomplished:   

Work Performed Today

TtEC

 

 
 

 

Subs:

 
  

CTO 054-64CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

 Sunny

Quality checked 10% of screened dredge material for DMM. 
245 yds screened material loaded on the barge.

 

TtEC

 

 

TtEC
Laborers

TtEC 

 
 

 

 

 08/09/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 8/9/2006 CTO 054-64 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 66 Max Temp 86  Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

245 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 425 ft. SSWP 2.8.1

 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

 

 

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-64 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 425 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

245 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 8/9/2006 CTO 054-64
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
66 86  Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Hinkle, Bendel
Dummitt, Soha, Cates, Deason, Orr, Joiner, Eason , McGrath, Massett, Piper, Szpila, McCollum, DiDonato
 

 

245 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-64

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/9/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/9/2006

Contract Task Order: 054 CTO 054-64

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 7 17  

Front End Loader CJS15681 7 14   

Mini-Excavator DMA4325/N40539 10 14  

Mini-Excavator DMA4305/N40536 9 15  

Generator MOPH10409 10 14

Generator 01R0462 11 13

Light Tower N25527 9 15

Light Tower N25615 8 16

Light Tower N25618 9 15   

Light Tower N25620 9 15

Light Tower N25621 9 15

Light Tower N25622 8 16

Light Tower N36324 8 16

Light Tower N26326 9 15

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     August 10, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

84 62 N

NUMBER HRS
1 Site Manager 8
1 SUXO 13.5
1 ESS/QC 12
2 24
4 48
7 84
1 8
  

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 197.5

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work  
(If yes attach copy of OSHA report) hours from previous report 18,640.5

Total  work hours
start of construction 18,838.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
QC EngineerTtEC
 

1.  0540 - Stopped operations due to ammo movement.

 

 

 
 
  

 

 

 

Sunny

The following work was accomplished:   

Work Performed Today

TtEC

 

 
 

 

Subs:

 
  

CTO 054-65CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

 Sunny

Quality checked 10% of screened dredge material for DMM. 
228 yds screened material loaded on the barge.

 

TtEC

 

 

TtEC
Laborers

TtEC 

 
 

 

 

 08/10/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 8/10/2006 CTO 054-65 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 62 Max Temp 84  Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

228 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 425 ft. SSWP 2.8.1

 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

 

 

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-65 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 425 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

228 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 8/10/2006 CTO 054-65
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
62 84  Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Hinkle, Bendel
Dummitt, Soha, Cates, Deason, Orr, Joiner, Eason , McGrath, Massett, Piper, Szpila, McCollum, DiDonato
 

 

228 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-65

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/10/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/10/2006

Contract Task Order: 054 CTO 054-65

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 8 16  

Front End Loader CJS15681 5 19   

Mini-Excavator DMA4325/N40539 7 17  

Mini-Excavator DMA4305/N40536 10 14  

Generator MOPH10409 11 13

Generator 01R0462 11 13

Light Tower N25527 10 14

Light Tower N25615 10 14

Light Tower N25618 10 14   

Light Tower N25620 9 15

Light Tower N25621 9 15

Light Tower N25622 10 14

Light Tower N36324 6 18

Light Tower N26326 7 17

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     August 11, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

78 59 N

NUMBER HRS
1 Site Manager 8
1 SUXO 14
1 ESS/QC 12
2 24
4 48
7 84
1 8
  

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 198.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work  
(If yes attach copy of OSHA report) hours from previous report 18,838.0

Total  work hours
start of construction 19,036.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

 

 08/11/06

 

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
268 yds screened material loaded on the barge.

 

TtEC

 

CTO 054-66CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

 Sunny

 

 
 

 

Subs:

 
  

Partly Cloudy

The following work was accomplished:   

Work Performed Today

TtEC

  

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 8/11/2006 CTO 054-66 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 59 Max Temp 78  Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

268 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 425 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-66 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

268 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 425 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 8/11/2006 CTO 054-66
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
59 78  Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
268 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Sullivan, Saveall, Hinkle, Bendel
Dummitt, Soha, Cates, Deason, Orr, Joiner, Eason , McGrath, Massett, Piper, Szpila, McCollum, DiDonato
 

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-66

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/11/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/11/2006

Contract Task Order: 054 CTO 054-66

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 3 21  

Front End Loader CJS15681 9 15   

Mini-Excavator DMA4325/N40539 10 14  

Mini-Excavator DMA4305/N40536 8 16  

Generator MOPH10409 11 13

Generator 01R0462 11 13

Light Tower N25527 8 16

Light Tower N25615 9 15

Light Tower N25618 9 15   

Light Tower N25620 8 16

Light Tower N25621 9 15

Light Tower N25622 9 15

Light Tower N36324 6 18

Light Tower N26326 8 16

Equipment Usage Report



Week ending August 18, 2006 



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     August 12, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

79 59 N

NUMBER HRS
1 Site Manager 0
1 SUXO 13
1 ESS/QC 12
2 24
4 48
7 84
1 0
  

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 181.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 19,036.0

Total  work hours
start of construction 19,217.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

Operating Engineers
UXO Technicians
QC EngineerTtEC
 

1.  1945 - Verified Barge 239 cleared of DMM.

 

 

 
 
  

 

 

 

Sunny

The following work was accomplished:   

Work Performed Today

TtEC

 

 
 

 

Subs:

 
  

CTO 054-67CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

 Sunny

Quality checked 10% of screened dredge material for DMM. 
258 yds screened material loaded on the barge.

 

TtEC

 

 

TtEC
Laborers

TtEC 

 
 

 

 

 08/12/06

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 8/12/2006 CTO 054-67 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 59 Max Temp 79  Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

1. None1. None

 
 

 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

258 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 425 ft. SSWP 2.8.1

 
 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

 

 

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-67 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

Maintained exclusion zone at 425 feet

Quality checked 10% of screened dredge material for DMM. 

 

IDENTIFICATION OF
FIELD INSPECTION

258 yds screened material loaded on the barge.

 

 

 

 

Construction Quality Control Report



Tetra Tech NUS, Inc 8/12/2006 CTO 054-67
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
59 79  Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

PERSONNEL ON SITE :

None

 

 

Good
 

N/A

 

AIR MONITORING RESULTS :

Saveall, Bendel
Dummitt, Soha, Cates, Deason, Orr, Joiner, Eason , McGrath, Massett, Piper, Szpila, McCollum, DiDonato
 

 

258 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

D
 

 

D

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

Daily Safety Report



CTO 054-67

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Sheet _1__  Of __1__

 

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/12/2006

Number

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/12/2006

Contract Task Order: 054 CTO 054-67

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 8 16  

Front End Loader CJS15681 9 15   

Mini-Excavator DMA4325/N40539 10 14  

Mini-Excavator DMA4305/N40536 10 14  

Generator MOPH10409 12 12

Generator 01R0462 11 13

Light Tower N25527 10 14

Light Tower N25615 8 16

Light Tower N25618 10 14   

Light Tower N25620 10 14

Light Tower N25621 8 16

Light Tower N25622 10 14

Light Tower N36324 11 13

Light Tower N26326 10 14

Equipment Usage Report



CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)     August 13, 2006

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057
CONTRACTOR SUPERINTENDENT  
Tetra Tech NUS, Inc NAME: Patrick Saveall
AM WEATHER  PM WEATHER MAX MIN Rain

79 63 N

NUMBER HRS
1 Site Manager 0
1 SUXO 7
1 ESS/QC 12
2 24
4 48
7 84
1 0
  

 

    
     
   
   

Was a Job Safety meeting held this date?  _   X___Yes Total  work hours
JOB (If yes attach copy of minutes) on job site this date 175.0

SAFETY Were there any lost time accidents this date? ___X      _No Cumulative Total of work 
(If yes attach copy of OSHA report) hours from previous report 19,217.0

Total  work hours
start of construction 19,392.0

Was trenching / scaffold / HV electrical ? High work done  _____Yes  ___ X __No  
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action)  _____Yes   __ X __No
List of Actions taken today / safety inspections conducted.

See Daily Safety Report
 
Equipment / material received today to be incorporated in job.
 
See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.
 
See Equipment Usage Report

Remarks

Contractor / Superintendent Date

 

 08/13/06

 

TtEC
Laborers

TtEC 

 
 

 

Quality checked 10% of screened dredge material for DMM. 
240 yds screened material loaded on the barge.

 

TtEC

 

CTO 054-68CTO 054 - DMM Screening, NWS Earle

TtEC

TtEC

TRADEEMPLOYER

 Sunny

 

 
 

 

Subs:

 
  

Sunny

The following work was accomplished:   

Work Performed Today

TtEC

  

1.  1710 - Verified Barge 108 free of DMM.

 

 

 
 
  

 

 

Operating Engineers
UXO Technicians
QC EngineerTtEC

Contractor Production Report
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Tetra Tech NUS, Inc DATE: 8/13/2006 CTO 054-68 Page  1  of  2 
Construction Quality Control Report CONTRACT:  N62472-03-D-0057

NAVFAC Spec: N/A
Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site: 
Min Temp 63 Max Temp 79  Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 V
2 V

3 V
4
5
6
7
8

1
2
3

1
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

On behalf of the contractor, I certify that this report is complete and correct and equipment and material used an e
On behalf of the contractor, I certify that this report is complete and correct and equipment and 
material used and work performed during the reporting period is in compliance with the contract 
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:      

GOVERNMENT QUALITY ASSURANCE REPORT;

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:  

 
 

DOCUMENTATION RECEIVED

 

DOCUMENTATION SUBMITTED
 

None.

 

 

Project:  NWS Earle DMM Screening
Client: U.S. Navy
Location:  NWS Earle

 

240 yds screened material loaded on the barge. SSWP 2.5.3 
SSWP 2.5.3.0.1Quality checked 10% of screened dredge material for DMM. 

Exclusion zone maintained at 425 ft. SSWP 2.8.1

 
 

None

Patrick Saveall 

2. None
3. None

__________________________

 

CQC REMARKS:   

2. None
3. None

1. None1. None

 
 

 

Construction Quality Control Report



Tetra Tech NUS, Inc
Construction Quality Control Report Contract Task Order: 054 CTO 054-68 PAGE  2  OF 2  

SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER AND PARAGRAPH NO.

 
SPECIFICATION SECTION        PREPARATORY   X   VERIFIED

1 SSWP 2.5.3         INITIAL        WITNESSED
PARAGRAPH    X     FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:                PREPARATORY   X    VERIFIED

2 SSWP 2.5.3.0.1; 5.4.2         INITIAL          WITNESSED
PARAGRAPH:      X     FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:                PREPARATORY   X      VERIFIED

3 SSWP 2.8.1         INITIAL         WITNESSED
PARAGRAPH:     X      FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :  

SECTION:            PREPARATORY          VERIFIED

4         INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

SECTION:            PREPARATORY           VERIFIED

5         INITIAL       WITNESSED

PARAGRAPH:           FOLLOW UP         PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY         VERIFIED

6        INITIAL       WITNESSED
PARAGRAPH:          FOLLOW UP       PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY          VERIFIED

7          INITIAL         WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 
SECTION:           PREPARATORY           VERIFIED

8          INITIAL          WITNESSED
PARAGRAPH:           FOLLOW UP        PERFORMED

DETAILS OF ACTIVITIES :

 

 

 

 

 

IDENTIFICATION OF
FIELD INSPECTION

240 yds screened material loaded on the barge.

Quality checked 10% of screened dredge material for DMM. 

 

 

Maintained exclusion zone at 425 feet

Construction Quality Control Report



Tetra Tech NUS, Inc 8/13/2006 CTO 054-68
Daily Safety Report CONTRACT:N62472-03-D-0057

Client: U.S. Navy NAVFAC Spec: N/A
Location:  NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report

Weather MIN MAX
63 79  Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1
2
3
4
5
6
7
8

DAILY INSPECTIONS :

MONITORING EQUIPMENT USED :

SIGNED:         
Patrick Saveall

Project:  NWS Earle DMM Screening

__________________________

ACCIDENTS OR BREACH OF PROCEDURES :

D

REMARKS :

 

PHYSICAL CONDITION OF WORKERS :

 

D
 

 

D
240 yds screened material loaded on the barge.

Maintain Exclusion Zone
Quality checked 10% of screened dredge material for DMM. 

 

AIR MONITORING RESULTS :

Saveall, Bendel
Dummitt, Soha, Cates, Deason, Orr, Joiner, Eason , McGrath, Massett, Piper, Szpila, McCollum, DiDonato
 

 

 

Good
 

N/A

PERSONNEL ON SITE :

None

 

Daily Safety Report



CTO 054-68

Item Brief Description of Legend Shipping Document Transportation /  Supplier
No. Material Received ID Number Name

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

 

Tetra Tech NUS, Inc
CTO 054 - DMM Screening, NWS Earle

NAVY  CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT 8/13/2006

Number

 

Sheet _1__  Of __1__

Material Receiving Report



Tetra Tech NUS, Inc

Remedial Action Contract 8/13/2006

Contract Task Order: 054 CTO 054-68

EQUIPMENT USAGE REPORT

EQUIPMENT STATUS HOURS

TYPE, ID NO. OR IN USE IDLE (IF IN USE)

MODEL NO. SERIAL NO.  REPAIR

Front End Loader MER1207/N40541 5 19  

Front End Loader CJS15681 6 18   

Mini-Excavator DMA4325/N40539 8 16  

Mini-Excavator DMA4305/N40536 8 16  

Generator MOPH10409 11 13

Generator 01R0462 9 15

Light Tower N25527 9 15

Light Tower N25615 6 18

Light Tower N25618 9 15   

Light Tower N25620 8 16

Light Tower N25621 7 17

Light Tower N25622 9 15

Light Tower N36324 8 16

Light Tower N26326 8 16

Equipment Usage Report



 

 

 

APPENDIX D 
 

MEC DATA ACCOUNTABILITY FORMS, MEC ACCOUNTABILITY LOGS,  
RSL/CONTAINER INVENTORIES, AND MAGAZINE INSPECTION CHECKLISTS 

 



NWS EARLE
DMM SCREENING DAILY TRACKING

Daily Total Cumulative Cumulative Total
Amount Amount DMM Surveyed

(CY) (CY) Finds (#) To Date (CY)
MKII 40mm 1
MKII 20mm 2
MKII 20mm 3
MKII 40mm 4
MKII 40mm 5

6/15/2006 580 851 unknown granular substance in can 6
20mm cartridge case w/ primer 7

MKII 40mm 8
MKII 40mm 9

6/17/2006 330 1511
6/18/2006 165 1676

MK30 5" 10
MK2 20mm 11
MK2 20mm 12

6/20/2006 375 2351
6/21/2006 270 2621
6/22/2006 260 2881
6/23/2006 290 3171
6/24/2006 135 3306
6/25/2006 265 3571 MK76 practice bomb 13
6/26/2006 182 3753
6/27/2006 282 4035
6/28/2006 176 4211 MKIII A2 gernade 14
6/29/2006 215 4426
6/30/2006 200 4626
7/1/2006 200 4826
7/2/2006 210 5036 MK2 40mm 15

MK2 40mm 16
MK2 40mm 17
MK2 40mm 18

7/4/2006 379 5620
7/5/2006 240 5860 7300
7/6/2006 475 6335
7/7/2006 200 6535

FIRED - MK2 40mm cartridge case 19
FIRED - MK2 40mm cartridge case 20
FIRED - MK2 40mm cartridge case 21

FIRED - 3" MK9 Modo cartridge case 22
FIRED - 3" MK9 Modo cartridge case 23

7/10/2006 255 7060
7/11/2006 645 7705

MK2 40mm 24
20mm cartridge w/ primer 25

20mm projectile 26
Drum magazine fully loaded w/ 20 mm 27

MK2 40mm 28
7/14/2006 230 8666
7/15/2006 315 8981
7/16/2006 315 9296
7/17/2006 400 9696
7/18/2006 290 9986
7/19/2006 290 10276

7/12/2006 450 8155

84362817/13/2006

7/8/2006 270 6805

7/9/2006 0 6805

7/3/2006 205 5241

271

6/19/2006 300 1976

Date DMM Findings

6/16/2006 330 1181

6/13/2006 140 140

6/14/2006 131

Page 1 of 2



NWS EARLE
DMM SCREENING DAILY TRACKING

Daily Total Cumulative Cumulative Total
Amount Amount DMM Surveyed

(CY) (CY) Finds (#) To Date (CY)
Date DMM Findings

7/20/2006 370 10646
7/21/2006 250 10896
7/22/2006 410 11306 MK2 20mm 29
7/23/2006 372 11678
7/24/2006 220 11898
7/25/2006 200 12098
7/26/2006 250 12348

MK2 40mm 30
3 inch 31

7/28/2006 300 12888
7/29/2006 400 13288
7/30/2006 480 13768
7/31/2006 465 14233 MK36 5 inch projectile 32
8/1/2006 275 14508
8/2/2006 270 14778
8/3/2006 200 14978
8/4/2006 465 15443
8/5/2006 470 15913 MK2 20mm 33
8/6/2006 350 16263
8/7/2006 324 16587
8/8/2006 259 16846
8/9/2006 245 17091
8/10/2006 228 17319
8/11/2006 268 17587
8/12/2006 258 17845
8/13/2006 240 18085
8/14/2006 18085

7/27/2006 240 12588

Page 2 of 2
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(-n:] T mAT<CH ,eK MAGAZINE INSPECTION CHECKLIST 

Project tnformation 

Project Name: Date: 

Project Location: Time: 

Work Area: 

Inspection Checklist items (Check Items Complete) 

Inspected By: ?cd: y; o.k, S:.YRa. L \ 
B"" Ensure that the area in and around the magazine is free of debris, flammable materials and other dangerous items 

~ Ensure that the magazine is in good condition (Doors, ventilation, locks) 

0" Check for signs of unauthorized entry (Locks, eco·block containment, structural damage [bulletsJ) 

~ Ensure that items in the magazine are properly stored (check separabon, aisle space and storage COIltainers) 

~ Ensure that no fi re hazards are present; fire breaks are present; and, proper fire fighting equipment Is available 

g Ensure that lightening protection is in place No LPS - fJorlB.-b/e. J<SL 

51 Confirm the ~ompatibility of magazine contents 
• 

~ Check for unusuai odors, abnormal temperature or leaking materials 

~ Ensure that placards and warning notices are posted (including NEW limits) ';0 Af€tJ.) lI~d ~~cl 
o Ensure that safety information is posted J..I/A 
~ Ensure that first aid equipment is present at identified location near the magazine (Are first aid supplies 

complete?) N /II 
Comments (Note any actions needed or taken) 

100//"s AI,£.W. 
(Jlac.tAro/s I : I D e.we. In £)fac.e. . 

I 

Veriflcati'on of Completion 

SUXOS 
Signature: 

UXOQC Signature: (.J ..,tJ/ ~. £../ 
~qp/~~~/{I~~~~----------

[ 

Date: 

Date: 

6 - /6-06 

C.-!~-00 

Revised March 2006 



('11:] TETRATECH £C.""C MAGAZINE INSPECTION CHECKLIST 

Project Information 
Dale: 

Project Name: 

Projecllocalion: 
Time: 

Work Area: 

Inspection Checklist items (C/leek IIcms Complete) 

Inspecled By: }t,.-!-nC Ie. SJ~ ro 1,\ a Ensure thai the area Ifl and around the magazine is free 01 debris, flammable materials and other dangerous uems 

o Ensure thaI the magazine is in good condition (Doors, ventilation, locks) 

0' Check for signs of unauthorized entry (Locks, eco-block containment, structural damage [bullets]) 

GJ' Ensure thal ilems in the magazine are property slored (check separation, aisle space and storage containers) 

@ Ensure thai no fire hazards are prescnt: fire breaks are present; and. proper fire r'9hlilg equipment is available 

~ Ensure Ihallighlening protection is in place No LPS - Po'(""\A.\:J\e.- R$L 

B Confirm the compatibili ty of magazine contents - EfY'I fl"1'-/ 
~ Check for unusual odors, abnollnallemperature or leaking malerials 

0' Ensure that placards and warning notices are posted (including NEW limits) - ~Mp~f 
0' Ensure that safety information is posted N/A 

~ Ensure thai first aid equipment is present at identified location near the magazine (Are first aid supplies 

complete?) Nfo,. 
Comments (NmB any actions needed or taken) 

Verification of Completion 

SUXOS 

Signalure: / L . -b: 
ti-~<clv GU, 

Date: 

Date: 

Revised March 2006 



{"'11:) T E'TRATECHEC.INC MAGAZINE INSPECTION CHECKLIST 

Project Information 

Project Name: i)fvlH ~/, <;,~j Cc I Sur:ie ~ Dale: rr - 30-01p 
Project Location: NVII !S Ga.-I "- Time: 

Work Area: T.,. e<;,+ I " ZA 

Inspection Checklist items (Check Items Complete) 

Inspected By: 

S- Ensure that the area in and around the magazine is free oj debris, flammable materials and other dangerous items 

@ Ensure that the magazine is in good condition (Doors, ventlJation, locks) 

0 Check for signs 01 unauthorized entry (Locks, eco-block containment, structural damage [bullets]) 

~ Ensure that items in the magazine are property stored (check separation, aisle space and storage containers) 

10 Ensure thai no fire hazards are present; fire breaks are present; and, proper lire fighting equipment is available 

D Ensure that lightening protection is in place N/ A 

1'1 Confirm the compatibility of magazine contents 

@ Check for unusual ouors, abnormal temperature or leaking materiais 

0' Ensure that placards and warning notices are posted (including NEW limlts) 

1'1 Ensure that safety information is posted ~(IJ. 

B Ensure thaI first aid equipment is present at identified location near the magazine (Are first aid supplies 

complete?) 

Comments (Note any actions.needed or taken) .... 

Verification of Completion 

SUXOS 
Signature: -Azzt<Cha~ Date: 

('0-30 - 0(, 

UXOOC Signature: ~;;P7~ Date: 
~/7aLO. 

Revised March 2006 



(~) TETIIA TECHEC. INC- MAGAZINE INSPECTION CHECKLIST 

Project Information 

Project Name: f)1--"fJl.1' I/rs"ut<-I Surv~ Date: 7- 7-0& 
Project Location: ,llUS Ga.d-€. Time: 

Work Area: Tt-.es fh 2 A 

Inspection Checklist items (Check Items Complete) 

Inspected By: Pc:f r, o.k &v~ 1i 
IB Ensure that the area in and around the magazine is free of debris, flammable malerials and other dangerous items 

IB Ensure that the magazine is in good condition (Doors, ventilation, locks) 

IB' Check for signs 01 unauthorized entry (Locks, ceo-block containment. structural damage [bullets]) 

0' Ensure that items in the magazine are proper~ stored (check separation, aisle space and storage containers) 

0 Ensure that no fire hazards ale present; fire breaks are present; and, proper tire fighting equipment is available 

0 Ensure that lightening protection is in place ,vIA 
B" Confirm the compatibility of magazine contents 

Er Check for unusual odors, abnormal temperature or leaking materials 

0 
, 

Ensure that placards and warning notices are posted (including NEW limits) 

0 Ensure that safety information is posted ,J fA 
[3 Ensure that first aid equipment is present at identified location near the magazine (Are first aid supplies 

complete?) 

Comments (Note any actions needed or taken) 

Verification of Completion 

SUXOS 
Signature: A~~ Date: 

7-7-0C, 

UXOOC Signature: Date: ez>? -----. 
~ 

Revised March 2006 



(-rt:] TET!!A TECH EC.INC. MAGAZINE INSPECT ION CH ECKLIST 

Project Informati on 

Project Name: DivlfVI v','sua / $<Acve~ Date: 7 - /</- :JaJb 
Project Location: NWS Eo.rI'- Time: 

Work Area: I (".est i", 'LA 

Inspection Checklis t items (Check Items Complete) 

Inspected By: k..,.,·"k> "Y1VRQ II 
S Ensure that the area in and around the magazine is free 01 debris, flammable materials and other dangerous items 

B' Ensure that the magazine is in good condition (Doors, venti lation, locks) 

B Check lor signs of unauthorized enlry (Locks, eco-bJock containment. structural damage [bullets]) 

0" Ensure that rtems in the magazine are properly stored (check separation, aisle space and storage containers) 

51 Ensure that no /ire hazards are present; fi re breaks are present; and, proper /ire fighting equipment is available 

0 Ensure that lightening protection is in place L; ~h-b-l, n.s de..+e.d Ion deN! c.olt!. lA5.ec1 

0' Confirm the compatibility of magazine contents 

Gf Check for unusual odors, abnormal lemperature or leaking maleriais 

~ Ensure that placards and warning notices are posted (including NEW limlts) 

o Ensure that safety informalion is posted ~t\ 
~ Ensure that first aid equipment is present at identified location near the magazine (Are first aid supplies 

complete?) Lou:.--t-<..d \n V C,-- '( l et" 

Comments (Note any actions needed or taken) 

Verification of Completion 

SUXOS 
Signature: Jb;z:;:...::ch ,(J"", ,. / &_ 

Date: 
7-1'i--~ 

UXOOC Signature: 1,_ d~ J<,;~ A j/ Date: ]Lr:J..iaaJ 6 
'-'1 I 

\ Revised March 2006 



t -r-t:.) TETflA TE C H EC. I ~IC MAGAZINE INSPECTION CHECKLIST 

Project Information 

Project Name: OfVIM V 1,>«",1 SIA~" e~ Date: 7-:Zl-~ 
Project Location: NWS bOcde TIme: 

Work. Area: '-re$+I.o ZA 

Inspection Checklist items (Check Items Complete) 

Inspected By: ~", ,'c~ SCAVffi t( 
G' Ensure that the area in and around the magazine is free of debris, flammable materials and other dangerous items 

~ Ensure thai the magazine is in good condition (Doors, ventilation, locks) 

B' Check for signs of unauthorized entry (Locks, eea-block containment, structural damage Ibullets)) 

B Ensure that items in the magazine are properly stored (check separation, aisle space and storage containers) 

G3' Ensure that no fire hazards are present; fire breaks are present; and, proper fire fighting equipment is ava~able 

0 Ensure that lightening protection is in place N/A 

~ Confirm the compatibility of magazine contents 

~ Check for unusual odors, abnormai iernperaiure or leaking maleriais 

0' Ensure that placards and warning notices are posted (including NEW limits) 

0 Ensure that safety information is posted ,JIlt 

B' Ensure that first aid equipment is present at identified location near the magazine (Are first aid supplies 

complele?) 

Comments (Note any actions needed or taken) 

Verification of Completion 

SUXOS 
Signature: 

)It\-ffi.C0 A~ 
Date: 

7 - :Jf- ;}cob 

UXOOC Signature: ~7> Dale: 

Revised March 2006 



(~) TETIIATECH EC. INC. MAGAZINE INSPECTION CHECKLIST 

Project Information 

Project Name: DMH S'er een I "!:J- Dale: 7 · ;(fj' - 0(, 
Projecl l ocalion: NWS Ea.-le.. Time : 

Worklvea: Tr~s f-f e.. 2-

Inspect ion Checklist items (Check Items Complete) 

Inspected By: P Saveaff 
Gr Ensure that the area in and around the magazine is free 01 debris, flammable materials and other dangerous items 

13' Ensure that the magazine is in good condition (Doors, ventilation, locks) 

[3' Check for signs of unauthorized entry (Locks, ece-block containment, structural damage (bullets]) 

B'" Ensure that items in the magazine are properly stored (check separation, aisle space and storage containers) 

~ Ensure that no lire hazards afe present; lire breaks are present; and, proper fire fighting equipment is available 

0 Ensure that lightening protection is in place Al/11 
~ Confirm the compatibility 01 magazine contents 

0" Check for unusual odors, abnormal iemperature or leaking materials 

IJt" Ensure that placards and warning notices are posted (including NEW limits) 

0 Ensure thai safety information is posted Al/ff 
IB' Ensure that first aid equipment is present at identified location near the magazine (Are first aid supplies 

complete?) 

Comments (Note any actions needed or taken) J . 

Verification of Completion . 
~ .. 

SUXOS 
Signature: 

~uR..Cta.L 
Date: 

7-;<8'-0{, 
Dale: UXOOC Signature: .A<70';Z~ 7/"J-/,p, 

Revised March 2006 



(~) TETItA TECH EC.lNC. MAGAZINE INSPECTION CHECKLIST 

, Project ·Informatlon 

Project Name: j)HH SC ",-,,-n ,'n j Date: )/ -;./ - ,;2{)o6 
Project l ocation: ~vJS Time: G:t"-le.. 
Work Area: 1..--"" c,-t Ie. 2.A 

Inspection Checklist items (Check /terns Complete) . , 

Inspected By: Pc.d-" I ·eiL Sa~ "-Q t I 
G' Ensure thallhe area in and around the magazine is free of debris, flammable materials and other dangerous items 

[s:r Ensure that the magazine is in good condition (Doors, ventilation, locks) 

G' Check lor signs 01 unauthorized entry {Locks, eco-block containment, structural damage (bullets]) 

IT Ensure that items in the magazine are properly stored (check separation, aisle space and storage containers) 

G' Ensure thaI no lire hazards are present; lire breaks are present; and, proper fire fighting equipment is available 

0 Ensure that lightening protection is in place NIl'< 

0 Confirm the compatibility of magazine contents 

13' Check for unusual odors, abnormal temperature or leaking materials 

GY Ensure that placards and warning notices are posted (including NEW limits) 

0 Ensure that safety information is posted 

13' Ensure that first aid equipment is present at idenlified location near the magazine (Are first aid supplies 

complete?) 

Comments (Note any actions needed or taken) -

Verification of Completion 

SUXOS 
Signature: 

,Lhwe.h~tV 
Date: 

i-J/-;l«J6 

uxoac Signature: 4.;;;, ~;l~ - Date: 
J'IY/~c 

Revised March 2006 
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